

November 3, 1989

MEMORANDUM NO. 168
Series of 1989


T O: Dr. Samuel S. Go
VPA and Chairman, PBAC

R E: Capital Outlay Projects

In connection with some construction projects of the College, please initiate the appropriate steps to finish the projects at the earliest possible time based on the following developments:

1. Gymnatorium - the negotiated contract between VISCA and Codilla has been rescinded.
2. Food Science Building - Lim Construction has failed to resume the work beyond the deadline given to them. The contractor has been advised that VISCA is taking over the project and applying the provisions of the contract for failure to meet the terms and conditions.
3. Repair of DAEAM Building - The winning contractor has failed to return the contract within reasonable time. Considering No. 2 above, this needs immediate action so that our construction projects are not jeopardized.

Please take the necessary action accordingly.


M. R. VILLANUEVA
President

cc: COA