



Republic of the Philippines
VISAYAS STATE UNIVERSITY
Visca, Baybay, Leyte

BOR RESOLUTION NO. 19, s. 2022

**A RESOLUTION APPROVING BAC RESOLUTION NO. CB-06 SERIES OF 2022 ON THE
EXTENSION OF CONTRACT FOR 90 CALENDAR DAYS REQUESTED BY R.T. MORABE
CONSTRUCTION FOR THE REPAIR/REHABILITATION OF THE COLLEGE MAIN BUILDING INTO A
TWO STOREY ADMINISTRATION BUILDING AT VSU ALANGALANG (INFRA-21-03)**

WHEREAS, the Leyte State University was created by virtue of Republic Act 9158 which converted the then Visayas State College of Agriculture (ViSCA) into a state university last 11 August 2001 which was later renamed Visayas State University (VSU) by virtue of R.A. 9437;

WHEREAS, Section 7 of R.A. 9158 specifically empowers the Board of Regents of the University to *“exercise all the powers granted to the Directors of a corporation under Section 36 of Batas Pambansa Blg. 68 otherwise known as the Corporate Code of the Philippines”*;

WHEREAS, Paragraph (b), Section 7 of R.A. 9158 provides: *“To receive and appropriate all sums as may be provided, for the support of the University in the manner it may determine, in its discretion, to carry out the purposes and functions of the University”*;

WHEREAS, VSU is a CHED Center for Excellence (COE) in Agriculture and a National University in Region VIII, it is mandated to provide leadership in developing highly competitive human resource, relevant scientific knowledge, and innovative technologies to support the sustainable development of the Visayas Region in particular and the whole of the Philippines in general;

WHEREAS, R.T. Morabe Construction has requested an extension of 90 days for the completion of their project since the construction work was delayed due to climactic and weather problems of heavy rainy days from November to December 2021 particularly with the occurrence of Typhoon Odette;

WHEREAS, Engr. Mario Lilio Valenzona, Engr. Jeffrey Dagami, and Chancellor Judith Jomadiao recommended that RT Morabe Construction be given the requested 90 calendar days extension adjusting its contract implementation until 25 May 2022;

WHEREAS, the proposal was endorsed by the VSU Finance Committee to the BOR for approval on its 8 April 2022 via zoom;

RESOLVED, AS IT IS HEREBY RESOLVED, to approve BAC Resolution CB-06 Series of 2022 for the extension of contract for 90 calendar days requested by R.T. Morabe Construction for the repair/rehabilitation of the college main building into a two storey administration building at VSU Alangalang (INFRA-21-03).

IN WITNESS of our approval thereof, we hereby affix our signatures this 3rd day of June 2022 at The Oriental Leyte, Palo, Leyte.

VSU BOARD OF REGENTS



HON. J. PROSPERO E. DE VERA III
*CHED Chairperson and Chairperson
VSU-Board of Regents*




HON. EDGARDO E. TULIN
Vice Chairperson and President, VSU

HON. EMMANUEL JOEL J. VILLANUEVA
*Chair, Committee on Education, Arts & Culture
Senate of the Philippines*

HON. MARK O. GO
*Chair, Committee on Higher & Tech. Educ.
House of Representatives*

Represented by:




HON. MARK MICHAEL O. UNLU-CAY
Ex-Officio Member, SP-City of Baybay

HON. CARL NICOLAS C. CARI
Congressman, Fifth District of Leyte


HON. BONIFACIO G. UY
*Regional Executive Director
National Economic & Dev. Authority-RO8
Government Center, Palo, Leyte*




HON. ANGEL C. ENRIQUEZ
*Regional Executive Director
Department of Agriculture-RO8
Tacloban City*



HON. BON ANTHONY F. COSTILLAS
*Faculty Regent - VSU Faculty Association
VSU, Visca, City of Baybay, Leyte*



HON. DEOGRACIAS E. PERNITEZ
*President, VSU Federated Alumni Assn.
VSU, Visca, City of Baybay, Leyte*



HON. SHEVA ROSE D. BELARMINO
*Student Regent - VSU System
VSU, Visca, City of Baybay, Leyte*