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September 7, 2025

DR. MOISES NEIL V. SERINO
Vice President for Administration and Finance
VSU, Visca, Baybay City, Leyte

Through: Engr. Marlon G. Burlas
Director, General Services

Dear Dr. Seriio,

This letter serves to revive our request for ISRDS building rewiring that was approved by the
then VSU President, Dr. Edgardo E. Tulin, in May 2019. The timeline of events presented
below provides context for the aforementioned request.

May 2019 — Pres. EE Tulin approved our request for the rewiring of the building following
two near-fire incidents caused by faulty wiring, as assessed by the PESMU team led by Engr.
Apolonio Encierto (Attachment 1). PESMU oversaw the procurement of materials for the
rewiring project.

February 2020 — PESMU delivered electrical materials to ISRDS (Attachment 2), but rewiring
could not be undertaken due to the unavailability of certain items.

May 2023 — Another near-fire incident occurred in a staff room. Engr. Clint Sarvida assessed
the situation and recommended replacing the pest-infested wooden walls and frames before
proceeding with the rewiring of the building. The recommendation was approved by Dr.
Daniel Leslie S. Tan, the then Vice President for Administration and Finance, with Pres. Tulin
marking it as a 'Priority’ (Attachment 3).

June 2023 - Engr. Mario Valenzona and his team inspected the building and proposed that it
be renovated with concrete as the primary material, as wood is prone to rodent and insect
infestation.

June 2023 - Submission of the ISRDS Physical Development Plan to the Planning Office
followed, specifying the renovation of the whole building along with smaller proposals,
namely: rewiring of the building; renovation of the old classroom, construction of a smart
classroom, upgrading of two restrooms to meet gender-inclusive standards, and installation
of a roof at the patio to serve as a classroom (Attachment 4).

August 2023 - Mr. Toni Marc Dargantes, Planning Officer, informed us that the renovation of
the ISRDS building and its smaller proposals were merged into the “Repair and Renovation of
the ISRDS Building Project,” which had an estimated cost of eight million pesos. The
proposal would be included in VSU’'s LUDIP for submission to DBM for future funding
(Attachment 5).
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