



VSU RESEARCH QUARTERLY REPORT OF ACCOMPLISHMENT FORM

**ACIAR ASEM 2016/103 ENHANCING LIVELIHOODS THROUGH
FOREST AND LANDSCAPE RESTORATION
January 1, 2022 – March 31, 2022**

1. Coordinated with community organizers assigned in regions 6, 7 and 8 relatives to the implementation of project activities;
2. Coordinated with the component leaders Dr. Dennis P. Peque and Dr. Anatolio N. Polinar on the project activities that should be undertaken in their respective region;
3. Facilitated the conduct of research in each region as requested by the study leaders;
4. Conducted recruitment, interviews and hiring of additional staff in relation with the scaling up of forest landscape restoration (FLR) in region 8;
5. Organized meetings with local, regional and national DENR Officials in relation to the potential sites for scaling up FLR in region 8;
6. Organized various activities in relation with the visits of Australian research partners including meetings with PCAARRD, Australian Embassy and ACIAR Officials in Manila;
7. Organized strategic workshop in Biliran Province participated by DENR Officials, Provincial Government Officials and Community Officials in relation with the scaling up of the FLR Project;
8. Attended planning meeting together with the study leaders.

Submitted by:

ARTURO E. PASA

Project Leader, ACIAR ASEM 2016/103 FLR Project

Recommending Approval:

ROSA OPHELIA P. VELARDE
Director, Research Office

Approved:

MARIA JULIET C. CENIZA
VP for Research, Extension and Innovation