

☒ Original PMP

☐ Revised (Changed items, same budget)

☐ Supplemental



Republic of the Philippines
VISAYAS STATE UNIVERSITY
Visca, Baybay City, Leyte



176-6-86-2022-0-0-15

PROJECT PROCUREMENT MANAGEMENT PLAN (PMP)

CY 2022

Unit/Office/Dept/Div: Office of the Director for Physical Plant
Project Code: Repairing Engineering
Purpose: Repairing of Engineering Building

Total Budget : 94,000.00
Funding : GF-MOOE

General Description	Quantity	Unit	Unit Cost	Estimated Budget	Schedule/Milestone of Activities (in quantities)											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Construction and Electrical Supplies																
Labor for CE	1	lot	94,000.00	94,000.00		1										
Sub-Total				94,000.00												
Grand Total				94,000.00												

Prepared by: Mario C. Bantugan

Noted by: Mario L. Valenzona
Unit Head/Project Leader

Funds Available: Alicia M. Flores
Head, Budget Office

Date: 01/19/2022

*Funding Sources: General Fund(GF), Trust Fund(TF, Special Trust Fund(STF), IGP, Supplemental or Augmentation
Note: Please make a separate PMP for each funding source.
Categorize the entries such as Office Supplies, Office Appliance & Equipment, Office Furniture, Laboratory Supplies, IT Equipment, Construction & Electrical Supplies, Farm & Agricultural Supplies, Feeds & Feed Ingredients, Medical & Dental Supplies, Auto Supplies