



VISAYAS
STATE UNIVERSITY



DEPARTMENT OF
AGRONOMY

November 20, 2022

Mr. Peter John Belen

Portfolio Management Specialist
International Rice Research Institute (IRRI)
Los Baños, Laguna, Philippines

Dear Sir,

Warmest Greetings!

We would like to request from your beloved office the approval of the no-cost extension of our project which will supposedly completed on December 15, 2022, to April 30, 2023. We are requesting this since we have still an ongoing experiment that is being conducted until April of next year. This request is vital to comply with the necessary data that will be submitted for compliance as required for data analysis.

In this light, we may further request approval of said undertaking even without the additional cost of the extension to comply with the approved Letter of Agreement (LOA) between the Visayas State University (VSU) and your beloved institution. We appreciate very much your strong desire and utmost approval relative to this request.

Thank you very much and more power to you and the International Rice Research Institute as a whole.

Respectfully yours,


DIONESIO M. BAÑOC

Project Leader
Visayas State University (VSU)


ED ALLAN L. ALCOBER

Study Leader
Visayas State University (VSU)

Approved:

EDGARDO E. TULIN

President
Visayas State University (VSU)