





### **DEPARTMENT OF ECONOMICS**

College of Management and Economics Visayas State University Visca, Baybay City, Leyte, 6521-A Philippines Phone/Fax: +63 53 563 Website: www.vsu.edu.ph/cme

### ACIAR 2016/103 FLR PROJECT ACCOMPLISHMENT REPORT

### [FIRST QUARTER REPORT) (April-June 2022]

- 1. Drafted scientific article related to the key findings of the NGP socioeconomic impacts study; and made literature review for the bioeconomic modelling study.
- 2. Prepared project reports for the funding agencies.
- 3. Fifty percent of project activities have been implemented

Submitted By:

KARL JOHN A. GALVEZ

Study Leader

Recommending Approval

ARTURO E. PASA Project Leader

Approved

ROSA OPHELIA D. VELARDE
Director for Research



Page 1 of 1 FM-VSU-03-+ v0 05-04-2020 No. DDE-2022-27



#### DEPARTMENT OF FOREST SCIENCE

College of Forestry and Environmental Science Visca, Baybay City, Leyte, PHILIPPINES Phone: 563-7552 local 1026 Email: cfes@vsu.edu.ph Website: www.vsu.edu.ph

# QUARTERLY RESEARCH PROGRESS REPORT QUARTER: Second Quarter 2022-2023

# Research Title: Enhancing livelihoods through forest and landscape restoration

- Project: ACIAR ASEM 2016/103 Enhancing livelihood through forest and landscape restoration
- II. Relevance to VSU & College's Thrust and Priorities: The project is in line with the thrusts and priorities of the University and the College in relation with environmental conservation and development of innovative technologies for sustainable communities and environment.
- III. Highlights of accomplishments within the quarter
- 1. Drafted scientific article related to the key findings of the NGP socioeconomic impacts study; and made literature review for the bioeconomic modelling study.
- 2. Attended project meetings on study progress
- 3. Sixty percent of project activities have been implemented

## IV. Physical Report of Operation A. Research Program

	Particulars/Name and Brief Description of Utilized/ Commercialized Technologies	Number
Outcome Indicator		
Number of research outputs utilized by the industry or by other beneficiaries	None this time	
Output Indicator		
Number of research outputs completed within the year	Ongoing research activities	
2. Percentage of research outputs published in internationally-referred or CHED recognized journal within the year	Drafting stage	· ·

### B. Technologies/Information patented and commercialized

Technology Invention Patent	Date of	Utilization of Invention	Name of Commercial
-----------------------------	---------	--------------------------	--------------------

Invention(s) New Information	Number	Issue	Development	Service	Product
A. Technology Invention(s)	None				
B. New Information	None				

## C. Research papers published (Identify if articles were for Research, Extension, Innovation or MSc/PhD Studies)

	Title	Author (s)	Date/Year/Publication/ Publisher	Remarks (if Research, Extension, Innovation, Thesis, MSc/PhD
a. Refereed Journal		None this time		
Institutional				
National				
International	× -		*	
b. Semi-popular publ'n (newsletter, etc.)		None this time		
c. Popularized pub'In (technoguides, etc.)				
d. Book Chapter/s		None this time		
e. Books		None this time		

### D. Citation

			Citation Details						
Title of Research Output/ Published Journal Articles/ Book	Title of Journal & Vol. Issue/ Year	Keywords	Researcher (s)	Author(s) Who Cited the Research Output	Title of Article Where the Research Output Was Cited	Title of Journal	Vol. / Issue / Page No.	City/ Year Published	Publishe
None this time									

## V. Issues, Problems, and Recommendations

There are issues with data gathered by research assistants, the quality may have been compromised due to COVID-19 set-up.

Submitted by : KARL JOHN A. GALVEZ

Study Leader

Endorsed by:

Project Leader

Date Submitted :	e Submitted :		03-22-23			
Received by OVPR	EI-RPO:	JHANN	MAE	MEQUEZ		
Date Received :		03-	22-23			