



ACIAR 2016/103 FLR PROJECT ACCOMPLISHMENT REPORT

[FIRST QUARTER REPORT]

(April-June 2022)

1. Completed encoding of data on agroforestry adoption in Regions 6, 7 and 8;
2. Revised workshop plan on Integration of Forest Landscape Restoration into the Forestry Curricular Programs;
3. Prepared letter of invitation for the Workshop on Integration of Forest Landscape into the Forestry Curricula;
4. Participated in the selection of new Project Staff; and
5. Assisted in the supervision of Project Staff

Submitted By:

Rotacio Gravoso
Research Team Member

Recommending Approval

ANATOLIO N. POLINAR
Head, Department of Forest Science

Approved

ROSA OPHELIA D. VELARDE
Director for Research



QUARTERLY RESEARCH PROGRESS REPORT

QUARTER: Second Quarter 2022-2023

Research Title: Enhancing livelihoods through forest and landscape restoration

I. **Project:** ACIAR ASEM 2016/103 Enhancing livelihood through forest and landscape restoration

II. **Relevance to VSU & College's Thrust and Priorities:** The project is in line with the thrusts and priorities of the University and the College in relation with environmental conservation and development of innovative technologies for sustainable communities and environment.

III. Highlights of accomplishments within the quarter

A. Targets for the quarter

- To draft an article on agroforestry adoption for journal publication
- To arrange for the implementation of the Workshop on Integration of FLR into the Forestry Curricula in December 2022
- To continue supporting for the production of communication materials
- To arrange for the On-the-Job training by development communication students with the project.

B. Highlights of accomplishments

- Drafted an article on agroforestry adoption for journal publication;
- Arranged for the implementation of the Workshop on Integration of FLR into the Forestry Curricula in December 2022 (However, the workshop was put on hold because the intended participants said that their books have already been closed. We will again explore a potential date for the workshop);
- Continued support for the production of communication materials; and
- Arranged for the On-the-Job training by development communication students with the project.

IV. Physical Report of Operation
A. Research Program

	Particulars/Name and Brief Description of Utilized/ Commercialized Technologies	Number
Outcome Indicator		
1. Number of research outputs utilized by the industry or by other beneficiaries	None this time	
Output Indicator		
1. Number of research outputs completed within the year	Ongoing research activities	
2. Percentage of research outputs published in internationally-referred or CHED recognized journal within the year	Drafting stage	

B. Technologies/Information patented and commercialized

Technology Invention(s) New Information	Invention Patent Number	Date of Issue	Utilization of Invention		Name of Commercial Product
			Development	Service	
A. Technology Invention(s)	None				
B. New Information	None				

C. Research papers published (Identify if articles were for Research, Extension, Innovation or MSc/ PhD Studies)

	Title	Author (s)	Date/Year/Publication/ Publisher	Remarks (if Research, Extension, Innovation, Thesis, MSc/PhD)
a. Refereed Journal		None this time		
Institutional				
National				
International				
b. Semi-popular publ'n (newsletter, etc.)		None this time		
c. Popularized publ'n (technoguides, etc.)				
d. Book Chapter/s		None this time		
e. Books		None this time		

D. Citation

Research Output as Cited by Other Researcher(s) in Journal Activities				
Title of Research	Title of Journal	Keywords	Researcher (s)	Citation Details

Output/ Published Journal Articles/ Book	& Vol. Issue/ Year			Author(s) Who Cited the Research Output	Title of Article Where the Research Output Was Cited	Title of Journal	Vol. / Issue / Page No.	City/ Year Published	Publisher
None this time									

V. Issues, Problems, and Recommendations

One of the issues affecting the project implementation is the cohesiveness of partner peoples' organizations (POs) . Some POs need constant follow ups and support and if left cannot effectively implement the project on the ground. The Covid19 pandemic also affected the mobility of researchers in the earlier months before this reporting period. Study leaders at VSU have high workloads and report submissions are in many cases delayed.

Submitted by : ROTACIO S. GRAVOSO

Study Leader

Endorsed by : ARTURO E. PASA

Project Leader

Date Submitted : 03-22-23

Received by OVPREI-RPO: JHANN MAE S. MARQUEZ

Date Received : 03-22-23