




ACIAR 2016/103 FLR PROJECT ACCOMPLISHMENT REPORT

**[FIRST QUARTER REPORT]
(April - June 2022)**

1. Prepared the framework for assessing the status of POs assisted by the FLR Project
2. Oriented field staff of Region 8 POs on the gathering of data on PO status of operations and organizational development
3. Oriented field staff of Region 6 POs on the gathering of data on PO status of operations and organizational development
4. Made arrangements with Region 7 study leader on the gathering of data on PO status of operations and organizational development
5. Revised paper on FLR-Gender
6. Followed up field staff activities

50% of project activities have been implemented.


Submitted by:



LILIAN B. NUNEZ
Study Leader

Recommending Approval:


ARTURO E. PASA
Project Leader

Approved:


ROSA OPHELIA D. VELARDE
Director for Research



QUARTERLY RESEARCH PROGRESS REPORT

QUARTER: Second Quarter 2022-2023

Research Title: Gender Analysis of Roles of Men and Women in Forest Landscape Restoration

- I. **Project:** ACIAR ASEM 2016/103 Enhancing livelihood through forest and landscape restoration
- II. **Relevance to VSU & College's Thrust and Priorities:** The project is in line with the thrusts and priorities of the University and the College in relation with environmental conservation and development of innovative technologies for sustainable communities and environment.
- III. **Highlights of accomplishments within the quarter**
 - A. Targets for the quarter
 - Present the research project at the Annual In-House Review Level 1 in August 2022.
 - Propose for the assessment of the organizational strength of the 10 people's organizations (POs) assisted by the FLR Project.
 - Gather data on the status of the 10 POs.
 - Design and prepare for organizational development interventions for the 3 POs in Region 8.
 - B. Highlights of accomplishments
 - Presented the research project at the Annual In-House Review Level 1 on August 2022 on August 9, 2022
 - Prepared a proposal on "Assessment of the Organizational Strength of People's Organizations Engaged in NGP: Enhancing Capacities for Sustainable Reforestation Projects" and submitted to FLR Project Leader for approval
 - Oriented the FLRP field staff for Region 6 (virtual) and Region 8 (face-to-face) on the assessment of the organizational strength of the three POs in their area of assignment using the prepared framework
 - Reviewed data gathered in Regions 6 and 8
 - Supervised field staff in preparing budget proposal for organizational development activities (training) for 3 POs in Region 8 (UMACAP, MFI, KFAI)
 - Assisted in designing organizational development interventions for 3 POs in Region 8

- Supervised field staff in preparing for the trainings for the 3 POs
- 75% of project activities have been implemented.

IV. Physical Report of Operation

A. Research Program

	Particulars/Name and Brief Description of Utilized/ Commercialized Technologies	Number
Outcome Indicator		
1. Number of research outputs utilized by the industry or by other beneficiaries	None this time	
Output Indicator		
1. Number of research outputs completed within the year	Ongoing research activities	
2. Percentage of research outputs published in internationally-referred or CHED recognized journal within the year	Drafting stage	

B. Technologies/Information patented and commercialized

Technology Invention(s) New Information	Invention Patent Number	Date of Issue	Utilization of Invention		Name of Commercial Product
			Development	Service	
A. Technology Invention(s)	None				
B. New Information	None				

C. Research papers published (Identify if articles were for Research, Extension, Innovation or MSc/ PhD Studies)

	Title	Author (s)	Date/Year/Publication/ Publisher	Remarks (If Research, Extension, Innovation, Thesis, MSc/PhD)
a. Refereed Journal		None this time		
Institutional				
National				
International				
b. Semi-popular publ'n (newsletter, etc.)		None this time		
c. Popularized publ'n (technoguides, etc.)				
d. Book Chapter/s		None this time		
e. Books		None this time		


D. Citation

Research Output as Cited by Other Researcher(s) in Journal Activities									
Title of Research Output/ Published Journal Articles/ Book	Title of Journal & Vol. Issue/ Year	Keywords	Researcher (s)	Citation Details					
				Author(s) Who Cited the Research Output	Title of Article Where the Research Output Was Cited	Title of Journal	Vol. / Issue / Page No.	City/ Year Published	Publisher
None this time									


V. Issues, Problems, and Recommendations

- 1) Field staff for Region 7 cannot competently conduct an assessment of POs' organizational strength. The undersigned has yet to discuss with the FLRP study leader for Region 7 who is much willing to guide the field staff in performing the assessment of POs.
- 2) The undersigned is overloaded with research, extension, and administration functions that she could not devote much time to the research project. An expert on organizational development within the FLRP team was tapped to design the appropriate activity for each PO in Region 8. The field staff was likewise tapped to take charge of groundwork for the proposed trainings and for processing of necessary documents.

Submitted by:


LILIAN B. NUÑEZ
 Study Leader

Endorsed by:


ARTURO E. PASA
 Project Leader, FLRP

Date Submitted:

03-22-23

Received by OVPREI-RPO:

JHANN MAE S. MARQUEZ

Date Received:

03-22-23