

- ☒ Original PPMF
☐ Revised (Changed items, same budget)
☐ Supplemental



Republic of the Philippines
VISAYAS STATE UNIVERSITY
 Visca, Baybay City, Leyte



176-5-89-2022-0-0-13

PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)

CY 2022

Unit/Office/Dept/Div: Office of the Director for Physical Plant
 Project Code: Repair of Oval Stage
 Purpose: Fabrication and Installation of Barrier of Oval Stage

Total Budget : 100,000.00
 Funding : GF-MOOE

General Description	Quantity	Unit	Unit Cost	Estimated Budget	Schedule/Milestone of Activities (In quantities)											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Construction and Electrical Supplies																
Labor for Oval Stage Repair	1	lot	100,000.00	100,000.00		1										
Sub-Total				100,000.00												
Grand Total				100,000.00												

Prepared by: Mario C. Bantugan

Noted by: Mario Lillo P. Valenzona
 Unit Head/Project Leader

Funds Available: Alicia M. Flores
 Head, Budget Office

Date: 01/18/2022

*Funding Sources: General Fund(GF), Trust Fund(TF, Special Trust Fund(STF), IGP, Supplemental or Augmentation
 Note: Please make a separate PPMP for each funding source.
 Categorize the entries such as Office Supplies, Office Appliance & Equipment, Office Furniture, Laboratory Supplies, IT Equipment, Construction & Electrical Supplies, Farm & Agricultural Supplies, Feeds & Feed Ingredients, Medical & Dental Supplies, Auto Supplies