



February 28, 2023

DR. REYNALDO V. EBORA

Executive Director, DOST-PCAARRD

Los Baños, Laguna 4031 Philippines

Dear Dr. Eboras:

Greetings!

I am writing to inform you that we requested for the extension *ACIAR ASEM 2016/103 Enhancing livelihoods through forest and landscape restoration project* from ACIAR Canberra until December 31, 2023 to implement some activities that we failed to undertake due to Covid 19 pandemic and was favorably approved. In line with this, we would like also to request for the extension of the project without additional fund until December 31, 2023. The end-of-project reporting is not yet scheduled but possibly in the third quarter of this year. We would like also to request for the release of the Q3Y5 and Q4Y5 funds covering September 1, 2022 to March 31, 2023.

We hope for your kind and favorable consideration on this matter.

Thank you very much.

Sincerely,

ARTURO E. PASA

Project Leader

Noted by:

DENNIS P. PEQUE

CFES Dean

Endorsed by:

EDGARDO E. TULIN

VSU President