



QUARTERLY RESEARCH PROGRESS REPORT, CY 2021

QUARTER: 4TH

(October 1 to December 31, 2021)

Research Title: Developing a SMART and Sustainable Disaster Risk Management Model for Eastern Visayas (Component 2- Development of Disaster Food Packs)


I. Highlights of accomplishments within the quarter

1. Determined calorie content of the sample with best formulation
2. Conducted proximate analysis
 - Moisture content
 - Ash content
 - Protein
 - Crude Fiber analysis
 - Crude

II. Issues, Problems and Recommendations

1. Delayed proximate analysis due to water supply interruption
2. Lacks chemicals needed as a result to delayed procurement process

Submitted by:


IVY C. EMNACE
Component Leader

Recommending Approval:

ANABELLA B. TULIN
Project Leader

Approved:

MARIA JULIET C. CENIZA
Vice President for Research, Extension and Innovation