


VSU RESEARCH QUARTERLY REPORT OF ACCOMPLISHMENT FORM

**Review and Assessment of Donor Organizations' Funding Programs on Forest
and Landscape Restoration (FLR) in the Philippines**

April 1, 2021 – June 30, 2021

1. Reviewed and collated data gathered in Cebu project sites;
2. Reviewed and organized data gathered and analyzed for Leyte project sites;
3. Reviewed and polished the narrative report for Iloilo project sites;
4. Participated in project researchers' meetings;
5. Continued internet search for the study; and
6. Contributed in the editing of graduate student publishable article/report;

Submitted by:



EDUARDO O. MANGAOANG

Study Leader, ACIAR ASEM 2016/103 FLR Project

Recommending Approval:

ROSA OPHELIA P. VELARDE

Director, Research Office

Approved:

MARIA JULIET C. CENIZA

VP for Research, Extension and Innovation