

September 26, 1989

September 27, 1989

MEMORANDUM NO. 142
Series of 1989

TO: Dr. Samuel S. Go
Vice President for Administration

RE: Expedition of Completion of Gymnatorium and DAC-FS Building
and Repair of the Dept. of Agricultural Engineering
and Applied Mathematics

With the functions and authority inherent to the Office of the Vice President for Administration and also in your capacity as Chairman of the VISCA PBAC, you are hereby directed to take the necessary step to expedite the completion of the Gymnatorium and the Food Science Building and the repair of DAEAM.

Inasmuch as Codilla has indicated that they need to renegotiate the completion of the gymnatorium and the long-delay in the action on the contract at Malacañang, I have requested Malacañang to return to us the documents for possible bidding of the project. I advise that you discuss this with Codilla and you proceed bidding the project. If there is a need to redesign the completion in accordance with the amount appropriated, please take the necessary action including contacting the architect. Needless to mention, the fund allocated for this project is only good until December 31, 1989.

Regarding Food Science and DAEAM projects, these projects have been awarded to the same contractor who seems to be not doing its job as expected. You are to look into this and initiate appropriate action to expedite the implementation of the project.

Please be guided accordingly.

M. R. Villanueva
M. R. VILLANUEVA
President

cc: Budget Office
COA

Records