



1 June 2021

**MEMORANDUM CIRCULAR NO. 62**  
Series of 2021

**T O: All LUDIP Technical Working Group and all concerned**  
**R E: Submission of LUDIP Outputs**

A Gantt chart of the schedule of activities in the preparation of the Land Use Development and Infrastructure Plan (LUDIP) is herewith provided. Please use the Gantt chart to guide you when to submit the documents or contents for the LUDIP.

The expected outputs for Chapter I (Profile of SUC Including its Campuses) should be compiled by the end of July 2021 at the Office of the Vice President for Planning, Resource Generation and Auxiliary Services (OVPPRGAS).

For Chapter II (Detailed Description of the SUC and its Campuses) is expected to be compiled by the end of August 2021.

The Chapter III (Land Use Development and Infrastructure Plan) is expected to be done by end of November 2021.

Please coordinate with the Planning Office through Dr. Daniel Leslie S. Tan and Mr. Toni Marc L. Dargantes regarding the activities.

Thank you.

  
**EDGARDO E. TULIN**  
President