

- ☒ Original PPMP
- ☐ Revised (Changed items, same budget)
- ☐ Supplemental



Republic of the Philippines
VISAYAS STATE UNIVERSITY
 Visca, Baybay City, Leyte

SCAN HERE



PPMP-2023-0815-138120

PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)
CY 2023

Unit/Office/Dept/Div: **Office of the Director for Physical Plant**
 Project Code: **DBS Electrical 2**
 Purpose: **For DBS Electrical system**

Total Budget: **500,000.00**

Funding: **STF GF-CO**

PPMP #: **176-2-1557-2023-7-0-4**

General Description	Quantity	Unit	Unit Cost	Estimated Budget	Schedule/Milestone of Activities (in quantities)											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Construction and Electrical Supplies																
NEMA 1, customized surface-mounted panel board, 450AT main	1	assy	130,000.00	130,000.00		1								1		
NEMA 1, customized surface-mounted panel board 125AT main	2	assy	70,000.00	140,000.00		2								2		
NEMA 1, customized surface-mounted panel Board, 100AT main	2	assy	60,000.00	120,000.00		2								2		
Sub-Total				390,000.00												
Grand Total				390,000.00												

Prepared by:

RAFAEL ROSARIO A. JUNTILLA

Noted by:

MARLON G. BURLAS
 Unit Head/Project Leader

Noted By:

ALICIA M. FLORES
 Head, Budget Office

Date: **08/15/2023**

<> *Funding Sources: General Fund(GF), Trust Fund(TF), Special Trust Fund(STF), IGP, Supplemental or Augmentation

Note: Please make a separate PPMP for each funding source.

Categorize the entries such as Office Supplies, Office Appliance & Equipment, Office Furniture, Laboratory Supplies, IT Equipment, Construction & Electrical Supplies, Farm & Agricultural Supplies, Feeds & Feed Ingredients, Medical & Dental Supplies, Auto Supplies