



Republic of the Philippines
VISAYAS STATE UNIVERSITY
Visca, Baybay City, Leyte



PPMP-2025-1211-314023

PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) NO. 02

☐ INDICATIVE ☒ FINAL

Fiscal Year: 2025

End-user or Implementing Unit: Department of Business and Management

PROCUREMENT PROJECT DETAILS				PROJECTED TIMELINE (MM/YYYY)				FUNDING DETAILS		Attached Supporting Documents	Remarks
General Description and Objective of the Project to be Procured	Type of the Project to be Procured (Goods, Infrastructure, Consulting Services)	Quantity and Size of the Project to be Procured	Recommended Mode of Procurement	Pre-Procurement Conference (Yes/No)	Start of Procurement Activity	End of Procurement Activity	Expected Delivery/Implementation Period	Source of Funds	Estimated Budget / Authorized Budgetary Allocation (Php)		
Accommodation											
Room Accommodation (1)	Goods	14 person * 1	Small Value Procurement	No	01/2026	01/2026	02/2026	TF	21,000.00	Technical Specification	
Sub-Total									21,000.00		
TOTAL BUDGET:									21,000.00		

* Please see attached specification

ed by:


SHEILA G. CATORCE

Job Order

DBM

Date:

12/10/25

Submitted by:


MARK C. RATHLEA
Associate Professor III

FME

Date:

12-11-25

Date Generated: 12/11/2025


NICK FREDDY R. BELLO as