Original PPMP ☐ Revised (Changed items, same budget) Supplemental





## PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) CY 2021

Funding:

STF

Total Budget: 1,105,000.00

Unit/Office/Dept/Div: Physical Plant Office

Project Code: PPO-PowerDistrubution-2021

Purpose:

Power Distribution for ICTMC, MMDC, CME and ISRDS Buildings

	)			Estimated		name in the last of the last o	Sch	edule/	Villesto	ne of	Activit	ies (in	Schedule/Milestone of Activities (in quantit	ties)	Personal Personal Association Control	
General Description	Quantity	CIIC	Onit Cost	Budget	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Construction and Electrical Supplies																
Transformer, Distribution, 100 KVA	ω	unit	230,000.00	690,000.00					w							
15 kV, 110 kV BIL, Type C standard polymer cutout w/100A, 10kAIC fuseholder with 15k lighting arrest	12	unit	9,000.00	108,000.00					12							
30 Amperes, Type K Fuselinks	N	box	2,500.00	5,000.00					2							
25 Amperes, Type K Fuselinks	2	box	2,500.00	5,000.00					2							
15 Amperes, Type K Fuselinks	2	box	2,500.00	5,000.00					2							
300 MCM / 150 mm2 THHN/THWN, 600 volts (stranded wire)		spool	250,000.00	250,000.00					-							
Grounding Rod with clamp	20	pcs	2,100.00	42,000.00					20							
Sub-Total				1,105,000.00												
Grand Total				1,105,000.00												

Prepared by:

MARIO C. BANTUGAN

Noted by:

Unit Head/Project Leader RLON BURLAS

Funds Available:

MYRNA'S. PA Head, Budget NCITO Office

Date: 05/25/2021

\*Funding Sources: General Fund(GF), Trust Fund(TF, Special Trust Fund(STF), IGP, Supplemental or Augmentation Note: Please make a separate PPMP for each funding source.

Categorize the entries such as Office Supplies, Office Appliance & Equipment, Office Furniture, Laboratory Supplies, IT Equipment, Construction & Farm & Agricultural Supplies, Feeds & Feed Ingredients, Medical & Dental Supplies, Auto Supplies Electrical Supplies,