

- ☒ Original PPMP  
☐ Revised (Changed items, same budget)  
☐ Supplemental



Republic of the Philippines  
**VISAYAS STATE UNIVERSITY**  
 Visca, Baybay City, Leyte



**PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)**  
**CY 2021**

Unit/Office/Dept/Div: **Office of the Director for Physical Plant**  
 Project Code: **DOPAC-Chemical Stockrooms**  
 Purpose: **Construction of Chemical Stockrooms-DOPAC**

Total Budget : **75,000.00**  
 Funding : **GF-MOOE**

General Description	Quantity	Unit	Unit Cost	Estimated Budget	Schedule/Milestone of Activities (in quantities)											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
<b>Labor Services</b>																
Labor Services for the Construction of Chemical Stockrooms at DOPAC	1	lot	75,000.00	75,000.00											1	
<b>Sub-Total</b>				<b>75,000.00</b>												
<b>Grand Total</b>				<b>75,000.00</b>												

Prepared by:

**MARIO C. BANTUGAN**

Noted by:

**MARIO LILIO P. VALENZONA**  
 Unit Head/Project Leader

Funds Available:

**ALICIA M. FLORES**  
 Head, Budget Office

Date: **11/15/2021**

\*Funding Sources: General Fund(GF), Trust Fund(TF), Special Trust Fund(STF), IGP, Supplemental or Augmentation

Note: Please make a separate PPMP for each funding source.

Categorize the entries such as Office Supplies, Office Appliance & Equipment, Office Furniture, Laboratory Supplies, IT Equipment, Construction & Electrical Supplies, Farm & Agricultural Supplies, Feeds & Feed Ingredients, Medical & Dental Supplies, Auto Supplies