


- ☒ Original PPMMP
☐ Revised (Changed items, same budget)
☐ Supplemental



Republic of the Philippines
VISAYAS STATE UNIVERSITY
 Visca, Baybay City, Leyte



79-5-89-2021-3-0-14

PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)

CY 2021

Unit/Office/Dept/Div: **Director for General Services**

Project Code: **PPO-RM07-2021**

Purpose: **Construction of Elevated Electrical Transformer Stand (7 units)**

Total Budget : **371,700.00**
 Funding : **GF-MOOE**

General Description	Quantity	Unit	Unit Cost	Estimated Budget	Schedule/Milestone of Activities (in quantities)											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Labor Services																
Labor Services for the Construction of Elevated Electrical Transformer Stand (7 units)	1	lot	371,700.00	371,700.00					1							
Sub-Total				371,700.00												
Grand Total				371,700.00												

Prepared by:

MARIO C. BANTUGAN

Noted by:

MARIO LILIO P. VALENZONA
Unit Head/Project Leader

Funds Available:

MYRNA S. PANCITO
Head, Budget Office

Date: **05/17/2021**

*Funding Sources: General Fund(GF), Trust Fund(TF), Special Trust Fund(STF), IGP, Supplemental or Augmentation

Note: Please make a separate PPMMP for each funding source.

Categorize the entries such as Office Supplies, Office Appliance & Equipment, Office Furniture, Laboratory Supplies, IT Equipment, Construction & Electrical Supplies,
 Farm & Agricultural Supplies, Feeds & Feed Ingredients, Medical & Dental Supplies, Auto Supplies