



Republic of the Philippines
VISAYAS STATE UNIVERSITY
 Visca, Baybay City, Leyte

SCAN HERE



PPMP-2025-1009-302704

PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) NO. 05

☐ INDICATIVE ☒ FINAL

Fiscal Year: **2026**

End-user or Implementing Unit: **University Learning Commons (Library)**

PROCUREMENT PROJECT DETAILS					PROJECTED TIMELINE (MM/YYYY)			FUNDING DETAILS		Attached Supporting Documents	Remarks
General Description and Objective of the Project to be Procured	Type of the Project to be Procured (Goods, Infrastructure, Consulting Services)	Quantity and Size of the Project to be Procured	Recommended Mode of Procurement	Pre-Procurement Conference (Yes/No)	Start of Procurement Activity	End of Procurement Activity	Expected Delivery/Implementation Period	Source of Funds	Estimated Budget / Authorized Budgetary Allocation (Php)		
Fuel & Lubricants											
Fuel, Diesel	Goods	448 liters * 6	Small Value Procurement	No	01/2026	01/2026	02/2026	STF-MOOE	27,776.00	• Technical Specification	
Fuel, Gasoline	Goods	154 liters * 7	Small Value Procurement	No	01/2026	01/2026	02/2026	STF-MOOE	10,164.00	• Technical Specification	
Sub-Total									37,940.00		
Office Supplies											
Acetate, transparent, gauge #4, approx. 50m/roll - 5 rolls	Goods	5 rolls * 2	Small Value Procurement	No	01/2026	01/2026	03/2026	STF-MOOE	7,000.00	• Technical Specification • Market Scoping Checklist	

PROCUREMENT PROJECT DETAILS					PROJECTED TIMELINE (MM/YYYY)			FUNDING DETAILS		Attached Supporting Documents	Remarks
General Description and Objective of the Project to be Procured	Type of the Project to be Procured (Goods, Infrastructure, Consulting Services)	Quantity and Size of the Project to be Procured	Recommended Mode of Procurement	Pre-Procurement Conference (Yes/No)	Start of Procurement Activity	End of Procurement Activity	Expected Delivery/Implementation Period	Source of Funds	Estimated Budget / Authorized Budgetary Allocation (Php)		
Acetate, transparent, guage #6, approx. 50m/roll - 2 rolls	Goods	2 rolls * 3	Small Value Procurement	No	01/2026	01/2026	03/2026	STF-MOOE	4,000.00	• Technical Specification • Market Scoping Checklist	
Laminating Film Roll Premium Glossy Finish 12"x 50m, 250 microns - 1 roll	Goods	1 roll * 18	Small Value Procurement	No	01/2026	01/2026	03/2026	STF-MOOE	1,000.00	• Technical Specification • Market Scoping Checklist	
Magic Tape 12.7 x 32.9M - 10 pcs	Goods	10 rolls * 21	Small Value Procurement	No	01/2026	01/2026	03/2026	STF-MOOE	1,500.00	• Technical Specification • Market Scoping Checklist	
Paper, Parchment, A4, cream, (for certificate) 100 sheets/pack - 5 packs	Goods	5 packs * 23	Small Value Procurement	No	01/2026	01/2026	03/2026	STF-MOOE	2,500.00	• Technical Specification • Market Scoping Checklist	
Plastic Barcode Protectors 3.25"x1.25"	Goods	5880 pcs * 25	Direct Acquisition	No	01/2026	01/2026	02/2026	STF-MOOE	17,640.00	• Technical Specification • Market Scoping Checklist	
Pre-printed Barcode Labels. Ranges: Start 041862 - End 047002 3"x1"	Goods	5140 pcs * 26	Direct Acquisition	No	01/2026	01/2026	02/2026	STF-MOOE	25,700.00	• Technical Specification • Market Scoping Checklist	

PROCUREMENT PROJECT DETAILS					PROJECTED TIMELINE (MM/YYYY)			FUNDING DETAILS		Attached Supporting Documents	Remarks
General Description and Objective of the Project to be Procured	Type of the Project to be Procured (Goods, Infrastructure, Consulting Services)	Quantity and Size of the Project to be Procured	Recommended Mode of Procurement	Pre-Procurement Conference (Yes/No)	Start of Procurement Activity	End of Procurement Activity	Expected Delivery/Implementation Period	Source of Funds	Estimated Budget / Authorized Budgetary Allocation (Php)		
Refill of Fire extinguisher 10 lbs (Dry Chemical, red tank)	Goods	20 sets * 29	Competitive Bidding	No	01/2026	05/2026	06/2026	STF-MOOE	36,000.00	• Technical Specification • Market Scoping Checklist	
RFID System Tags	Goods	4200 pcs * 30	Direct Acquisition	No	01/2026	01/2026	02/2026	STF-MOOE	126,000.00	• Technical Specification • Market Scoping Checklist	
Tape, Foam, Double Sided, 1/2" x 5m - 5 rolls	Goods	5 rolls * 34	Small Value Procurement	No	01/2026	01/2026	03/2026	STF-MOOE	260.00	• Technical Specification • Market Scoping Checklist	
Sub-Total									221,600.00		
Office Equipment and Appliances											
Split-Type Inverter Aircon – 1.5 HP (Green Procurement Compliant)	Goods	1 set * 31	Competitive Bidding	No	01/2026	05/2026	07/2026	STF-MOOE	45,000.00	• Technical Specification	
Sub-Total									45,000.00		
Office Equipment											
1D 2D QR Desktop Barcode Platform Scanner USB Wired Barcode Reader for PC	Goods	1 unit * 1	Competitive Bidding	No	01/2026	05/2026	07/2026	STF-MOOE	5,200.00	• Technical Specification • Market Scoping Checklist	
Ink, Epson, genuine (C) T664, 70 ml	Goods	5 pieces	Small Value Procurement	No	01/2026	01/2026	04/2026	STF-MOOE	1,750.00		

PROCUREMENT PROJECT DETAILS					PROJECTED TIMELINE (MM/YYYY)			FUNDING DETAILS		Attached Supporting Documents	Remarks
General Description and Objective of the Project to be Procured	Type of the Project to be Procured (Goods, Infrastructure, Consulting Services)	Quantity and Size of the Project to be Procured	Recommended Mode of Procurement	Pre-Procurement Conference (Yes/No)	Start of Procurement Activity	End of Procurement Activity	Expected Delivery/Implementation Period	Source of Funds	Estimated Budget / Authorized Budgetary Allocation (Php)		
Ink, Epson, genuine (M) T664, 70 ml	Goods	5 pieces	Small Value Procurement	No	01/2026	01/2026	04/2026	STF-MOOE	1,750.00		
Ink, Epson, genuine, (BK) T664, 70 ml	Goods	5 pieces	Small Value Procurement	No	01/2026	01/2026	04/2026	STF-MOOE	1,750.00		
Ink, Epson, genuine, (Y) T664, 70 ml	Goods	5 pieces	Small Value Procurement	No	01/2026	01/2026	04/2026	STF-MOOE	1,750.00		
LCD Projector, 3LCD Technology	Goods	1 unit * 19	Competitive Bidding	No	01/2026	05/2026	07/2026	STF-MOOE	30,000.00	• Technical Specification	
Sub-Total									42,200.00		
Professional Services											
Professional Services fee for Portrait Painting	Goods	1 lot * 28	NP-Scientific Scholarly or Artistic Work Exclusive Technology and Media Services	No	01/2026	01/2026	03/2026	STF-MOOE	38,500.00	• Technical Specification • Market Scoping Checklist	
Sub-Total									38,500.00		
IT Supplies and Equipment											
Heavy Duty Air Cooler	Goods	3 unit * 8	Competitive Bidding	No	01/2026	05/2026	07/2026	STF-MOOE	129,600.00	• Technical Specification • Market Scoping Checklist	

PROCUREMENT PROJECT DETAILS					PROJECTED TIMELINE (MM/YYYY)			FUNDING DETAILS		Attached Supporting Documents	Remarks
General Description and Objective of the Project to be Procured	Type of the Project to be Procured (Goods, Infrastructure, Consulting Services)	Quantity and Size of the Project to be Procured	Recommended Mode of Procurement	Pre-Procurement Conference (Yes/No)	Start of Procurement Activity	End of Procurement Activity	Expected Delivery/Implementation Period	Source of Funds	Estimated Budget / Authorized Budgetary Allocation (Php)		
Ink, Epson 003, Genuine Black 65mL	Goods	12 btl	Small Value Procurement	No	01/2026	01/2026	03/2026	STF-MOOE	4,560.00		
Ink, EPSON 003, Genuine Cyan 65mL	Goods	12 btl	Small Value Procurement	No	01/2026	01/2026	03/2026	STF-MOOE	4,800.00		
Ink, EPSON 003, Genuine Magenta 65mL	Goods	12 btl	Small Value Procurement	No	01/2026	01/2026	03/2026	STF-MOOE	4,800.00		
Ink, EPSON 003, Genuine Yellow 65mL	Goods	12 btl	Small Value Procurement	No	01/2026	01/2026	03/2026	STF-MOOE	4,800.00		
IT CCTV Camera 5MP	Goods	9 unit * 17	Competitive Bidding	No	01/2026	05/2026	07/2026	STF-MOOE	36,000.00	• Technical Specification • Market Scoping Checklist	
Tablet 10" to 11", (4 or 6GB RAM + 128GB ROM)	Goods	1 unit * 33	Competitive Bidding	No	01/2026	05/2026	07/2026	STF-MOOE	11,000.00	• Technical Specification • Market Scoping Checklist	
Sub-Total									195,560.00		
Miscellaneous Expenses											
LIS/NBW 2026	Goods	1 lot * 20	Small Value Procurement	No	01/2026	01/2026	03/2026	STF-MOOE	50,000.00	• Technical Specification • Market Scoping Checklist	

PROCUREMENT PROJECT DETAILS					PROJECTED TIMELINE (MM/YYYY)			FUNDING DETAILS		Attached Supporting Documents	Remarks
General Description and Objective of the Project to be Procured	Type of the Project to be Procured (Goods, Infrastructure, Consulting Services)	Quantity and Size of the Project to be Procured	Recommended Mode of Procurement	Pre-Procurement Conference (Yes/No)	Start of Procurement Activity	End of Procurement Activity	Expected Delivery/Implementation Period	Source of Funds	Estimated Budget / Authorized Budgetary Allocation (Php)		
Meals and snacks for participants during program development training sessions	Goods	1 lot * 22	Small Value Procurement	No	01/2026	01/2026	03/2026	STF-MOOE	25,000.00	• Technical Specification • Market Scoping Checklist	
Sub-Total									75,000.00		
Common-Use Supplies & Equipment (CSE)											
Alcohol, Ethyl, 1 Gallon	Goods	6 gallons * 4	NP - Agency to Agency	No	01/2026	01/2026	03/2026	STF-MOOE	4,140.00	• Technical Specification	
Bond Paper, 70 gsm, A4	Goods	50 reams * 5	NP - Agency to Agency	No	01/2026	01/2026	03/2026	STF-MOOE	12,000.00	• Technical Specification	
Pressboard Folder, Green, Legal	Goods	50 pcs * 27	NP - Agency to Agency	No	01/2026	01/2026	03/2026	STF-MOOE	1,500.00	• Technical Specification	
Toilet Tissue Paper, 2 Ply	Goods	5 packs * 35	NP - Agency to Agency	No	01/2026	01/2026	03/2026	STF-MOOE	1,100.00	• Technical Specification	
Transparent Tape / Clear Tape, 1" x 50 yards	Goods	44 rolls * 36	NP - Agency to Agency	No	01/2026	01/2026	03/2026	STF-MOOE	1,980.00	• Technical Specification	
Transparent Tape / Clear Tape, 2" x 50 yards	Goods	10 rolls * 37	NP - Agency to Agency	No	01/2026	01/2026	03/2026	STF-MOOE	820.00	• Technical Specification	
Sub-Total									21,540.00		
Non-Common-Use Supplies and Equipment (Non-CSE)											

PROCUREMENT PROJECT DETAILS					PROJECTED TIMELINE (MM/YYYY)			FUNDING DETAILS		Attached Supporting Documents	Remarks
General Description and Objective of the Project to be Procured	Type of the Project to be Procured (Goods, Infrastructure, Consulting Services)	Quantity and Size of the Project to be Procured	Recommended Mode of Procurement	Pre-Procurement Conference (Yes/No)	Start of Procurement Activity	End of Procurement Activity	Expected Delivery/Implementation Period	Source of Funds	Estimated Budget / Authorized Budgetary Allocation (Php)		
Photo Paper, A4	Goods	10 packs * 24	Small Value Procurement	No	01/2026	01/2026	03/2026	STF-MOOE	2,700.00	• Technical Specification	
Sticker Paper, Gloss	Goods	10 packs * 32	Small Value Procurement	No	01/2026	01/2026	03/2026	STF-MOOE	2,000.00	• Technical Specification	
Sub-Total									4,700.00		
TOTAL BUDGET:									682,040.00		

* Please see attached specification

Prepared by:

MAEGAN LOU A. ARUTA

College Librarian I

ULC

Date:

08 OCT 2025

Submitted by:

VICENTE A. GILOS

College Librarian IV

ULC

Date:

08 OCT 2025



Date Generated: 10/09/2025

for XUCA m. f. works
Library Fee

Republic of the Philippines
VISAYAS STATE UNIVERSITY

SPECIFICATION

1. 1D 2D QR Desktop Barcode Platform Scanner USB Wired Barcode Reader for PC

1D 2D QR Desktop Barcode Platform Scanner USB Wired Barcode Reader for PC - 1 unit

Specification:

1. Plug and play without the need to install driver.
2. Support 1D 2D barcode from paper, film, mobile phone, and tablet, pc screen, etc.
3. Compatibility Linux, Android, Windows XP, 7, 8, 10, MACOS, etc system.
4. Support sleep automatically, wake up automatically function.
5. Compatibility 1D barcode: EAN-8, EAN-13, EAN-13 2 add-on, EAN-13 5 add-on, ISBN, UPC-A, UPC-E, Code 39, Code 39 FullASCII, Code 93, Code 128, Codabar, Industrial 2 of 5, Interleaved 2 of 5, Matrix 2 of 5, GS1-128, GS1 DataBar?RSS14?(Stacked), GS1 DataBar Limited, Standard 25, GS1 DataBar Expanded, and so on.
6. Compatibility 2D barcode: PDF417, MicroPDF417, MicroQR, Data Matrix, QR Code, and so on
7. Support add/hide prefix and suffix

2. Acetate, transparent, gauge #4, approx. 50m/roll - 5 rolls

Acetate, transparent, gauge #4, approx. 50m/roll - 5 rolls

3. Acetate, transparent, gauge #6, approx. 50m/roll - 2 rolls

Acetate, transparent, gauge #6, approx. 50m/roll - 2 rolls

4. Alcohol, Ethyl, 1 Gallon

- 70% (+-2) v/v Ethanol (Ethyl Alcohol)
- Volume: 1 Gallon or at least 3.785 Liters (3,785 mL)
- Colorless clear liquid
- HDPE Plastic container

5. Bond Paper, 70 gsm, A4

- 500 sheets/ream
- lint-free, bright white paper
- acid-free
- manufacturer should be ISO 9001:2015 (Quality Management System and 14004:2015 (Environmental Management System) certified

6. Fuel, Diesel

- good quality

7. Fuel, Gasoline

- green color
- good quality

8. Heavy Duty Air Cooler

Heavy Duty Air Cooler - 4 units

- 3-speed powerful airflow 7,000 cu. m/hr.
- With 3 sides cooling pad
- 40 liters water tank capacity
- Continuous water supply inlet
- Auto shut-off water pump with low water alarm
- With 1-8 hours timer
- With remote controller
- Automatic vertical louver
- Floor standing with caster wheels

Color: Charcoal Gray/ Beige

Dimensions:

(L)32?X(W)17?X(H)68.5? inches

- 9. Ink, Epson 003,Genuine Black 65mL**
- 10. Ink, EPSON 003,Genuine Cyan 65mL**
- 11. Ink, EPSON 003,Genuine Magenta 65mL**
- 12. Ink, EPSON 003,Genuine Yellow 65mL**
- 13. Ink, Epson, genuine (C) T664, 70 ml**
- 14. Ink, Epson, genuine (M) T664, 70 ml**
- 15. Ink, Epson, genuine, (BK) T664, 70 ml**
- 16. Ink, Epson, genuine, (Y) T664, 70 ml**
- 17. IT CCTV Camera 5MP**

PoE + IP CCTV Camera (7 units)

5MP

Must be Compatible with the existing network video recorder (Hikvision)

- 18. Laminating Film Roll | Premium Glossy Finish 12"x 50m, 250 microns - 1 roll**

Laminating Film Roll | Premium Glossy Finish 12"x 50m, 250 microns - 1 roll

19. LCD Projector, 3LCD Technology

Projection System Technology:

- **Type:** RGB Liquid Crystal Shutter Projection System (3LCD), 3-chip technology

Light Output:

- **White Light Output (Normal/Eco):** 3,600 lm
- **Colour Light Output:** 3,600 lm

Resolution:

- **Native Resolution:** XGA (1024 x 768)
- **Aspect Ratio:** 4:3

LCD Panel:

- **Size:** 0.55" (C2fine)

Light Source:

- **Type:** 210W UHE
- **Life (Normal / Eco):** 6,000 / 12,000 hours

Inputs:

- **Analog Input:** D-Sub 15pin (1)
- **Digital Input:** HDMI (1)

USB Interface:

- **Type:** USB Type B (1) – For Firmware Update, Copy OSD Settings

20. LIS/NBW 2026

Library and Information Services and National Book Week celebration 2026

Office supplies – 1,000.00

Awards, rewards and prizes – 37,000.00

Food supplies – 12,000.00

Total: 50,000.00

21. Magic Tape 12.7 x 32.9M - 10 pcs

Magic Tape 12.7 x 32.9M - 10 pcs

22. Meals and snacks for participants during program development training sessions

Allocation for meals and snacks to support participants during program development training sessions.

23. Paper, Parchment, A4, cream, (for certificate) 100 sheets/pack - 5 packs

Paper, Parchment, A4, cream, (for certificate) 100 sheets/pack - 5 packs

24. Photo Paper, A4

- A4 (8.25in x 11.75in)
- at least 200 gsm
- Type: Glossy
- 20 sheets/pack

25. Plastic Barcode Protectors 3.25"x1.25"

Plastic Barcode Protectors 3.25"x1.25" - 5880 pcs

26. Pre-printed Barcode Labels. Ranges: Start 041862 - End 047002 3"x1"

Pre-printed Barcode Labels. Ranges: Start 041862 - End 047002 3"x1" - 5140 pcs

27. Pressboard Folder, Green, Legal

- US type
- made of sturdy material

28. Professional Services fee for Portrait Painting

Professional services fee for portrait painting

29. Refill of Fire extinguisher 10 lbs (Dry Chemical, red tank)

Refill of Fire extinguisher

- 10 lbs
- Dry Chemical, red tank

20 tanks

30. RFID System Tags

RFID System Tags - 4200 pcs

31. Split-Type Inverter Aircon – 1.5 HP (Green Procurement Compliant)

- Cooling Capacity: 12,000 – 13,500 kJ/hr
 - DOE Certified Energy Efficient Model
 - EER: ? 11.0 kJ/hW
 - Power Supply: 220–240V / 60Hz, Single Phase
 - Inverter Compressor, Smart Remote / Wi-Fi Control, Digital Display, Timer & Sleep Mode
 - Refrigerant: R32 (eco-friendly) • Noise Level: ?45 dB • Warranty: 1 year on parts & labor, 3 years on the printed circuit board and 5 years or more on the compressor
- With Free Installation (includes 10 ft copper tubing & insulation, outdoor mounting brackets, drain hose, electrical wiring, and labor)**

32. Sticker Paper, Gloss

- 100 sheets/pack

33. Tablet 10" ro 11", (4 or 6GB RAM + 128GB ROM)

Tablet

Project Information		Financial Summary		Operational Data		Compliance & Audit	
Project ID	Project Name	Budget (USD)	Actual Spend (USD)	Units Produced	Quality Score (%)	Audit Status	Compliance Level
PJ-2026-001	Infrastructure Upgrade	1,200,000	1,150,000	15,000	95.2	Completed	High
PJ-2026-002	Software Development	800,000	780,000	12,000	92.5	In Progress	Medium
PJ-2026-003	Marketing Campaign	300,000	290,000	8,000	88.0	Completed	Low
PJ-2026-004	Research & Development	500,000	480,000	6,000	90.1	Completed	Medium
PJ-2026-005	Human Resources	200,000	195,000	4,000	91.5	Completed	Low
PJ-2026-006	IT Support	150,000	145,000	3,000	93.0	Completed	Low
PJ-2026-007	Legal & Compliance	100,000	98,000	2,000	94.0	Completed	Low
PJ-2026-008	Facilities Management	120,000	118,000	2,500	92.0	Completed	Low
PJ-2026-009	Security Services	180,000	175,000	3,500	96.0	Completed	High
PJ-2026-010	Training Programs	90,000	88,000	2,000	90.5	Completed	Low
PJ-2026-011	Consulting Fees	110,000	105,000	2,500	91.0	Completed	Low
PJ-2026-012	Travel Expenses	70,000	68,000	1,500	89.0	Completed	Low
PJ-2026-013	Utilities	60,000	58,000	1,200	90.0	Completed	Low
PJ-2026-014	Insurance	80,000	78,000	1,800	92.0	Completed	Low
PJ-2026-015	Office Supplies	40,000	38,000	1,000	88.0	Completed	Low
PJ-2026-016	Telecommunications	50,000	48,000	1,200	90.0	Completed	Low
PJ-2026-017	Professional Fees	130,000	125,000	3,000	93.0	Completed	Low
PJ-2026-018	Equipment Purchase	160,000	155,000	3,500	94.0	Completed	Low
PJ-2026-019	Software Licenses	140,000	135,000	3,200	95.0	Completed	Low
PJ-2026-020	Hardware Refresh	170,000	165,000	3,800	96.0	Completed	Low
PJ-2026-021	Network Upgrade	190,000	185,000	4,200	97.0	Completed	Low
PJ-2026-022	Cloud Migration	210,000	205,000	4,500	98.0	Completed	Low
PJ-2026-023	Data Analytics	230,000	225,000	4,800	99.0	Completed	Low
PJ-2026-024	AI Integration	250,000	245,000	5,000	99.5	Completed	Low
PJ-2026-025	Blockchain Pilot	270,000	265,000	5,200	99.8	Completed	Low
PJ-2026-026	IoT Deployment	290,000	285,000	5,500	99.9	Completed	Low
PJ-2026-027	AR/VR Development	310,000	305,000	5,800	99.9	Completed	Low
PJ-2026-028	Quantum Computing	330,000	325,000	6,000	99.9	Completed	Low
PJ-2026-029	Space Exploration	350,000	345,000	6,200	99.9	Completed	Low
PJ-2026-030	Deep Sea Research	370,000	365,000	6,500	99.9	Completed	Low
PJ-2026-031	Antarctica Expedition	390,000	385,000	6,800	99.9	Completed	Low
PJ-2026-032	Arctic Research	410,000	405,000	7,000	99.9	Completed	Low
PJ-2026-033	Submarine Exploration	430,000	425,000	7,200	99.9	Completed	Low
PJ-2026-034	Deep Ocean Mining	450,000	445,000	7,500	99.9	Completed	Low
PJ-2026-035	Geothermal Energy	470,000	465,000	7,800	99.9	Completed	Low
PJ-2026-036	Solar Farm Development	490,000	485,000	8,000	99.9	Completed	Low
PJ-2026-037	Wind Farm Expansion	510,000	505,000	8,200	99.9	Completed	Low
PJ-2026-038	Hydroelectric Project	530,000	525,000	8,500	99.9	Completed	Low
PJ-2026-039	Geothermal Plant	550,000	545,000	8,800	99.9	Completed	Low
PJ-2026-040	Solar Tower Project	570,000	565,000	9,000	99.9	Completed	Low
PJ-2026-041	Wind Turbine Upgrade	590,000	585,000	9,200	99.9	Completed	Low
PJ-2026-042	Hydroelectric Dam	610,000	605,000	9,500	99.9	Completed	Low
PJ-2026-043	Geothermal Field	630,000	625,000	9,800	99.9	Completed	Low
PJ-2026-044	Solar Panel Installation	650,000	645,000	10,000	99.9	Completed	Low
PJ-2026-045	Wind Farm Construction	670,000	665,000	10,200	99.9	Completed	Low
PJ-2026-046	Hydroelectric Dam Construction	690,000	685,000	10,500	99.9	Completed	Low
PJ-2026-047	Geothermal Plant Construction	710,000	705,000	10,800	99.9	Completed	Low
PJ-2026-048	Solar Tower Construction	730,000	725,000	11,000	99.9	Completed	Low
PJ-2026-049	Wind Turbine Construction	750,000	745,000	11,200	99.9	Completed	Low
PJ-2026-050	Hydroelectric Dam Construction	770,000	765,000	11,500	99.9	Completed	Low
PJ-2026-051	Geothermal Plant Construction	790,000	785,000	11,800	99.9	Completed	Low
PJ-2026-052	Solar Panel Installation	810,000	805,000	12,000	99.9	Completed	Low
PJ-2026-053	Wind Farm Construction	830,000	825,000	12,200	99.9	Completed	Low
PJ-2026-054	Hydroelectric Dam Construction	850,000	845,000	12,500	99.9	Completed	Low
PJ-2026-055	Geothermal Plant Construction	870,000	865,000	12,800	99.9	Completed	Low
PJ-2026-056	Solar Tower Construction	890,000	885,000	13,000	99.9	Completed	Low
PJ-2026-057	Wind Turbine Construction	910,000	905,000	13,200	99.9	Completed	Low
PJ-2026-058	Hydroelectric Dam Construction	930,000	925,000	13,500	99.9	Completed	Low
PJ-2026-059	Geothermal Plant Construction	950,000	945,000	13,800	99.9	Completed	Low
PJ-2026-060	Solar Panel Installation	970,000	965,000	14,000	99.9	Completed	Low
PJ-2026-061	Wind Farm Construction	990,000	985,000	14,200	99.9	Completed	Low
PJ-2026-062	Hydroelectric Dam Construction	1,010,000	1,005,000	14,500	99.9	Completed	Low
PJ-2026-063	Geothermal Plant Construction	1,030,000	1,025,000	14,800	99.9	Completed	Low
PJ-2026-064	Solar Tower Construction	1,050,000	1,045,000	15,000	99.9	Completed	Low
PJ-2026-065	Wind Turbine Construction	1,070,000	1,065,000	15,200	99.9	Completed	Low
PJ-2026-066	Hydroelectric Dam Construction	1,090,000	1,085,000	15,500	99.9	Completed	Low
PJ-2026-067	Geothermal Plant Construction	1,110,000	1,105,000	15,800	99.9	Completed	Low
PJ-2026-068	Solar Panel Installation	1,130,000	1,125,000	16,000	99.9	Completed	Low
PJ-2026-069	Wind Farm Construction	1,150,000	1,145,000	16,200	99.9	Completed	Low
PJ-2026-070	Hydroelectric Dam Construction	1,170,000	1,165,000	16,500	99.9	Completed	Low
PJ-2026-071	Geothermal Plant Construction	1,190,000	1,185,000	16,800	99.9	Completed	Low
PJ-2026-072	Solar Tower Construction	1,210,000	1,205,000	17,000	99.9	Completed	Low
PJ-2026-073	Wind Turbine Construction	1,230,000	1,225,000	17,200	99.9	Completed	Low
PJ-2026-074	Hydroelectric Dam Construction	1,250,000	1,245,000	17,500	99.9	Completed	Low
PJ-2026-075	Geothermal Plant Construction	1,270,000	1,265,000	17,800	99.9	Completed	Low
PJ-2026-076	Solar Panel Installation	1,290,000	1,285,000	18,000	99.9	Completed	Low
PJ-2026-077	Wind Farm Construction	1,310,000	1,305,000	18,200	99.9	Completed	Low
PJ-2026-078	Hydroelectric Dam Construction	1,330,000	1,325,000	18,500	99.9	Completed	Low
PJ-2026-079	Geothermal Plant Construction	1,350,000	1,345,000	18,800	99.9	Completed	Low
PJ-2026-080	Solar Tower Construction	1,370,000	1,365,000	19,000	99.9	Completed	Low
PJ-2026-081	Wind Turbine Construction	1,390,000	1,385,000	19,200	99.9	Completed	Low
PJ-2026-082	Hydroelectric Dam Construction	1,410,000	1,405,000	19,500	99.9	Completed	Low
PJ-2026-083	Geothermal Plant Construction	1,430,000	1,425,000	19,800	99.9	Completed	Low
PJ-2026-084	Solar Panel Installation	1,450,000	1,445,000	20,000	99.9	Completed	Low
PJ-2026-085	Wind Farm Construction	1,470,000	1,465,000	20,200	99.9	Completed	Low
PJ-2026-086	Hydroelectric Dam Construction	1,490,000	1,485,000	20,500	99.9	Completed	Low
PJ-2026-087	Geothermal Plant Construction	1,510,000	1,505,000	20,800	99.9	Completed	Low
PJ-2026-088	Solar Tower Construction	1,530,000	1,525,000	21,000	99.9	Completed	Low
PJ-2026-089	Wind Turbine Construction	1,550,000	1,545,000	21,200	99.9	Completed	Low
PJ-2026-090	Hydroelectric Dam Construction	1,570,000	1,565,000	21,500	99.9	Completed	Low
PJ-2026-091	Geothermal Plant Construction	1,590,000	1,585,000	21,800	99.9	Completed	Low
PJ-2026-092	Solar Panel Installation	1,610,000	1,605,000	22,000	99.9	Completed	Low
PJ-2026-093	Wind Farm Construction	1,630,000	1,625,000	22,200	99.9	Completed	Low
PJ-2026-094	Hydroelectric Dam Construction	1,650,000	1,645,000	22,500	99.9	Completed	Low
PJ-2026-095	Geothermal Plant Construction	1,670,000	1,665,000	22,800	99.9	Completed	Low
PJ-2026-096	Solar Tower Construction	1,690,000	1,685,000	23,000	99.9	Completed	Low
PJ-2026-097	Wind Turbine Construction	1,710,000	1,705,000	23,200	99.9	Completed	Low
PJ-2026-098	Hydroelectric Dam Construction	1,730,000	1,725,000	23,500	99.9	Completed	Low
PJ-2026-099	Geothermal Plant Construction	1,750,000	1,745,000	23,800	99.9	Completed	Low
PJ-2026-100	Solar Panel Installation	1,770,000	1,765,000	24,000	99.9	Completed	Low

Tablet - 1 unit

Size

11.5 inches

Screen-to-body Ratio

86%

PPI

255 PPI

Brightness

400nit (typical value)

Contrast Ratio

1500:1 (typical value)

Type

LCD

Resolution

1504*2508

Refresh Rate

The maximum screen refresh rate is the highest 120Hz (Support 3 gears, 120HZ/90HZ/60HZ)

Screen Color

34. Tape, Foam, Double Sided, 1/2" x 5m - 5 rolls

Tape, Foam, Double Sided, 1/2" x 5m - 5 rolls

35. Toilet Tissue Paper, 2 Ply

- 12 rolls/pack
- laminated
- at least 400 sheets/roll (200 pulls)
- sheet size: at least 110 x 105 mm
- embossed design, chlorine-free
- unscented

36. Transparent Tape / Clear Tape, 1" x 50 yards

- 24 mm (1") width
- usable length: 50 yards
- base material: biaxially-oriented polypropylene

37. Transparent Tape / Clear Tape, 2" x 50 yards

- 48 mm (2") width
- usable length: 50 yards
- base material: biaxially-oriented polypropylene