

- ☒ Original PPMP  
☐ Revised (Changed items, same budget)  
☐ Supplemental



Republic of the Philippines  
**VISAYAS STATE UNIVERSITY**  
 Visca, Baybay City, Leyte



59-1-586-2022-0-0-0

**PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)**  
 CY 2022

Unit/Office/Dept/Div: **Office of the Vice President for Admin. & Finance**  
 Project Code: **Pakyaw for cutting of trees and timber**  
 Purpose: **For clearing of fallen trees due to typhoon Odette**

Total Budget : **20,000.00**  
 Funding : **STF**

General Description	Quantity	Unit	Unit Cost	Estimated Budget	Schedule/Milestone of Activities (in quantities)											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
<b>Labor Services</b>																
Pakyaw Labor for Cutting of Trees and Lumber	1	lot	20,000.00	20,000.00	1											
<b>Sub-Total</b>				<b>20,000.00</b>												
<b>Grand Total</b>				<b>20,000.00</b>												

Prepared by:   
**RAQUEL H. DOHILING**

Noted by:   
**DANIEL LESLIE S. TAN**  
 Unit Head/Project Leader

Funds Available:   
**ALICIA M. FLORES**  
 Head, Budget Office

Date: **01/11/2022**

\*Funding Sources: General Fund(GF), Trust Fund(TF, Special Trust Fund(STF), IGP, Supplemental or Augmentation

Note: Please make a separate PPMP for each funding source.

Categorize the entries such as Office Supplies, Office Appliance & Equipment, Office Furniture, Laboratory Supplies, IT Equipment, Construction & Electrical Supplies, Farm & Agricultural Supplies, Feeds & Feed Ingredients, Medical & Dental Supplies, Auto Supplies