

- ☒ Original PPMP
☐ Revised (Changed items, same budget)
☐ Supplemental



Republic of the Philippines
VISAYAS STATE UNIVERSITY
 Visca, Baybay City, Leyte

SCAN HERE



PPMP-2025-0505-270083

PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)

CY 2025

END-USER/UNIT: **Physical Plant Office**

PPMP #: **PPMP-2025-050225-1146**
Re-routing of Research Centers and Academic Buildings

Project Code: **Re-routing of Research Centers and Academic Buildings**

CHARGED TO **GF-MOOE**

Project, Programs and Activities (PPAs):
 Circuit 1 Re-routing of High Tension Wires

Code	General Description	Quantity / Size	Estimated Budget	Mode of Procurement	Schedule/Milestone of Activities (in quantities)											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
	Construction and Electrical Supplies															
	Cross arm steel brace (V-shaped angle), Standard	20 pcs	40,000.00	Public Bidding								20				
	Cross Arm, steel, 8 feet (standard)	20 pieces	56,000.00	Public Bidding								20				
	Electrical Pole, Galvanized Steel (Hexagonal), 35'	10 pieces	400,000.00	Public Bidding								10				
	Electrical Pole, Galvanized Steel (Hexagonal), 40'	3 pieces	120,000.00	Public Bidding								3				
	Electrical Wire, 11KV AWG 1	3500 meter	700,000.00	Public Bidding								3500				
	Electrical Wire, Bare ACSR, AWG 2 for Neutral	3500 meter	245,000.00	Public Bidding								3500				
	Sub-Total		1,561,000.00													
	TOTAL BUDGET:		1,561,000.00													

Note: Technical Specifications for each Item/Project being proposed shall be submitted as part of the PPMP

Note: Technical Specifications for each item/project being proposed shall be submitted as part of the PPMP.

TOTAL BUDGET:				1,281,000.00												
	Sub-Total		1,281,000.00													
	Electrical Wire, Bare ACSSR, VWG 2 for Neutral	3500 meter	345,000.00	Public Bidding								3500				
	Electrical Wire, 11KV VWG 1	3500 meter	300,000.00	Public Bidding								3500				
	Electrical Pole, Galvanized Steel (Hexagonal), 40,	3 pieces	150,000.00	Public Bidding								3				
	Electrical Pole, Galvanized Steel (Hexagonal), 35,	10 pieces	400,000.00	Public Bidding								10				
	Cross Arm, steel, 8 feet (standard)	50 pieces	88,000.00	Public Bidding								50				
	Cross arm steel brace (V-shaped angle), Standard	50 pcs	40,000.00	Public Bidding								50				
	Construction and Electrical Supplies															
Code	General Description	Quantity / Size	Budget	Mode of Procurement	Schedule/Milestone of Activities (in quantities)											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec

Project, Programs and Activities (PPAA):
Circuit 1 Re-routing of High Tension Wires

CHARGED TO: GE-MODE

USER/UNIT:
END-
Date: 05/05/2025

5202 MAY 5 2025

☐ Original PPMP
☐ Revised (for budget)
☐ Supplemental

PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)

CY 5025

Submitted by: **MARLON G. BURLAS**
Unit Head/Project Leader

Project Code: Academic Buildings
Research Centers and Re-routing of
PPMP: 5025-0202-330003
PPMP: 5025-0202-330003

Prepared by: **RAFAEL ROSARIO A. JUNTILLA**

5025-0202-330003