| ☑ Original PPMP |
|--------------------------------------|
| Revised (Changed items, same budget) |
| Supplemental |
| |





PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) CY 2025

END-USER/UNIT: Department of Biological Sciences

CHARGED TO

GF-CO

Project, Programs and Activities(PPAs):

for Laboratory Use

PPMP #: PPMP-2025-052925-1210 Project Code: DBS 2025-Capital Outlay

| Code | General Description | Quantity / | Estimated Budget | Mode of Procurement | Schedule/Milestone of Activities (in quantities) | | | | | | | | | | | |
|------|--|------------|---------------------|------------------------|--|-----|-----|-----|-----|-----|-----|--|-----|-----|-----|-----|
| | | Size | | | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec |
| | Laboratory Equipment | | | | | | | | | | | | | | | |
| | Mainboard Controller R4 (Oven) with Installation | 1 unit | 78,600.00 | Public Bidding | | | | | | | 1 | | | 1 | - 1 | |
| | Scuba Diving Equipment | 1 lot | 223,200.00 | Public Bidding | | | | | | | 1 | 10-10-10-10-10-10-10-10-10-10-10-10-10-1 | | | | |
| * | Sub-Total | | 301,800.00 | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | |
| | TOTAL BUDGET: | | 301,800.00 | | | | | | | | | | | | | |

Note: Technical Specifications for each Item/Project being proposed shall be submitted as part of the PPMP

Prepared by:

ALMA . GOFREDO

Submitted by:

CHERYL C. BATISTEL Unit Head/Project Leader Date: 06/10/2025