☑ Original PPMP
Revised (Changed items, same budget)
Supplemental





PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) CY 2025

END-USER/UNIT: Office of the Vice President for Research, Extension and Innovation

CHARGED TO GF-MOOE

Project, Programs and Activities(PPAs):

Scientific Publication Award 2025 (Alamdag)

PPMP #: **PPMP-2025-092624-0643**

Code		Quantity / Size	Estimated Budget	Mode of Procurement	Schedule/Milestone of Activities (in quantities)											
					Jan	Feb	Mar	Apr	May	Jun	Jul			CONTRACTOR OF THE PARTY OF	Nov	Dec
	Awards & Tokens											riag	ОСР	OCI	NOV	Dec
	Leis	2 pc	500.00	NP - Small Value Procurement				2								
	Stage Decoration for Scientific Publication (Alamdag)	1 set	7,000.00	NP - Small Value Procurement				1								
	Sub-Total		7,500.00													
	Food & Food Ingredients															
	Dinner (Almdag 2025)	100 person	30,000.00	Public Bidding				100								-
	Sub-Total		30,000.00	THE PERSON NAMED IN COLUMN 2 IS NOT THE OWNER, THE PERSON NAMED IN COLUMN 2 IS NOT THE OWNER, THE PERSON NAMED IN COLUMN 2 IS NOT THE OWNER, THE PERSON NAMED IN COLUMN 2 IS NOT THE OWNER,				100								
	Office Supplies															
	Certificate Holder (A4)	100 pcs	6,500.00	NP - Small Value Procurement			100									Name (No. 1944) Association (Association)
	Specialty Paper, A4, White	12 pack	960.00	NP - Small Value Procurement			12									
	Sub-Total		7,460.00						_	-				_		
	Trainings						_	-								

Code	General Description	Quantity / Size	Estimated Budget	Mode of	Schedule/Milestone of Activities (in quantities)											
				Procurement	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
				NP - Small												
	Token	2 bag	2,000.00	Value				2								
				Procurement												
	Sub-Total		2,000.00													
	TOTAL BUDGET:		46,960.00		L											

Note: Technical Specifications for each Item/Project being proposed shall be submitted as part of the PPMP

Prepared by: _

CAROLINE B. ANDUYAN

Submitted by:

SANTIAGO T. PEñA JR. Unit Head Project Leader 2 7 See 2024 Date: 09/26/2024

Page 2 of 2