

☒ Original PPMP
 ☐ Revised (Changed items, same budget)
 ☐ Supplemental



Republic of the Philippines  
**VISAYAS STATE UNIVERSITY**  
 Visca, Baybay City, Leyte

SCAN HERE
 
 PPMP-2024-1002-226843

PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)  
 CY 2024


END-USER/UNIT: College of Engineering and Technology  
 CHARGED TO TF  
 Project, Programs and Activities(PPAs):  
 1. Conduct soil laboratory analysis

PPMP #: PPMP-2024-100124-0506  
 Project Code: 101T20401010-155 (LEIZ)

Code	General Description	Quantity / Size	Estimated Budget	Mode of Procurement	Schedule/Milestone of Activities (in quantities)											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
	Laboratory Supplies															
	Sulfuric Acid (AJA534-2.5L GL)	3 btl	6,195.00	NP - Small Value Procurement										3		
	Sub-Total		6,195.00													
	Office Supplies															
	Alcohol, Ethyl, 70% solution, 500mL	4 btls	500.00	NP - Small Value Procurement										4		
	Paper towel, interfolded, 2 ply, approx. 150 pulls/pack	2 packs	220.00	NP - Small Value Procurement										2		
	Sub-Total		720.00													
TOTAL BUDGET:			6,915.00													

Note: Technical Specifications for each Item/Project being proposed shall be submitted as part of the PPMP

Prepared by:   
**MICHELLE A. BORLEO**

Submitted by:   
**JANET C. BENCURE**  
Unit Head/Project Leader

Date: 10/02/2024