

- ☒ Original PPMMP  
☐ Revised (Changed items, same budget)  
☐ Supplemental



Republic of the Philippines  
**VISAYAS STATE UNIVERSITY**  
 Visca, Baybay City, Leyte


# PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)

CY 2023

Unit/Office/Dept/Div: **Office of the Director for Physical Plant**  
 Project Code: **Painting of Jed Cortez Cottage**  
 Purpose: **Painting of Jed Cortez Cottage**

Total Budget : 16,000.00  
 Funding : **STF**  
 PPMP #: **176-1-89-2023-6-0-66**

SCAN HERE



PPMP-2023-071-1-129626

General Description	Quantity	Unit	Unit Cost	Estimated Budget	Schedule/Milestone of Activities (in quantities)											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
<b>Labor Services</b>																
Painting of Jed Cortez Cottage	1	lot	16,000.00	16,000.00							1					
<b>Sub-Total</b>				16,000.00												
<b>Grand Total</b>				16,000.00												

Prepared by: *Mano C. Bantugan*

**MANO C. BANTUGAN**

Noted by:

*Mario L. P. Valenzona*  
**MARIO L. P. VALENZONA**  
 Unit Head/Project Leader

Noted By:

*Aucia M. Flores*  
**AUCIA M. FLORES**  
 Head, Budget Office

Date: **07/11/2023**

\*Funding Sources: General Fund (GF), Trust Fund (TF), Special Trust Fund (STF), IGP, Supplemental or Augmentation etc. Please make a separate PPMP for each funding source.  
 Categorize the entities such as Office Supplies, Office Appliances & Equipment, Office Furniture, Laboratory Supplies, IT Equipment, Construction & Electrical Supplies, Farm & Agricultural Supplies, Feeds & Feed Ingredients, Medical & Dental Supplies, Auto Supplies