☑ Original PPMP
Revised (Changed items, same budget)
Supplemental





PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) CY 2025

END-USER/UNIT:

Physical Plant Office

CHARGED TO GF-CO

Project, Programs and Activities(PPAs):
Additional Works for DME Building

PPMP #: PPMP-2025-071025-1297

DME Building

Project Code: (Additional

Works)

Code	General Description	Quantity / Size	Estimated Budget	Mode of Procurement	Schedule/Milestone of Activities (in quantities)											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
	Construction and Electrical Supplies													No.		
	Enhancement of the Department of Mechanical Engineering Teaching-Learning Facilities	1 unit	-2,290,784.08	Public Bidding	*						1					
	Sub-Total		2,290,784.08	,												
	TOTAL BUDGET:	<u> </u>	2,290,784.08					<u> </u>		<u>L</u>						<u> </u>

Note: Technical Specifications for each Item/Project being proposed shall be submitted as part of the PPMP

Prepared by:

ALFE MAE AND E. MARINAY

Submitted by:

MARLON G. BURLAS

Unit Head/Project Leader

Date: 9

Date: 07/31/2025

ALICUM PEORES U. INPAR