



Republic of the Philippines
VISAYAS STATE UNIVERSITY
 Visca, Baybay City, Leyte

SCAN HERE



PPMP-2025-1010-303053

PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) NO. 02

☐ INDICATIVE ☒ FINAL

Fiscal Year: 2026

End-user or Implementing Unit: Department of Animal Science

PROCUREMENT PROJECT DETAILS					PROJECTED TIMELINE (MM/YYYY)			FUNDING DETAILS		Attached Supporting Documents	Remarks
General Description and Objective of the Project to be Procured	Type of the Project to be Procured (Goods, Infrastructure, Consulting Services)	Quantity and Size of the Project to be Procured	Recommended Mode of Procurement	Pre-Procurement Conference (Yes/No)	Start of Procurement Activity	End of Procurement Activity	Expected Delivery/Implementation Period	Source of Funds	Estimated Budget / Authorized Budgetary Allocation (Php)		
Office Equipment and Appliances											
Stainless Steel Ceiling Fan	Goods	8 pieces * 11	Small Value Procurement	No	01/2026	01/2026	04/2026	STF-MOOE	36,000.00	• Technical Specification	
Sub-Total									36,000.00		
Office Equipment											
LCD Projector, 3LCD Technology	Goods	1 unit * 7	Small Value Procurement	No	01/2026	01/2026	04/2026	STF-MOOE	30,000.00	• Technical Specification	
Sub-Total									30,000.00		
Agricultural/Farm Supplies/Livestock											

PROCUREMENT PROJECT DETAILS					PROJECTED TIMELINE (MM/YYYY)			FUNDING DETAILS		Attached Supporting Documents	Remarks
General Description and Objective of the Project to be Procured	Type of the Project to be Procured (Goods, Infrastructure, Consulting Services)	Quantity and Size of the Project to be Procured	Recommended Mode of Procurement	Pre-Procurement Conference (Yes/No)	Start of Procurement Activity	End of Procurement Activity	Expected Delivery/Implementation Period	Source of Funds	Estimated Budget / Authorized Budgetary Allocation (Php)		
Chicken - Layer Mash	Goods	50 bag * 1	Small Value Procurement	No	01/2026	01/2026	02/2026	STF-MOOE	95,000.00	• Technical Specification • Market Scoping Checklist	
Chicken Starter Feed	Goods	11 bag * 2	Small Value Procurement	No	01/2026	01/2026	02/2026	STF-MOOE	24,200.00	• Technical Specification • Market Scoping Checklist	
Hog - Gestating Pellet	Goods	25 bag * 3	Small Value Procurement	No	01/2026	01/2026	02/2026	STF-MOOE	35,000.00	• Technical Specification • Market Scoping Checklist	
Hog - Lactating Pellet	Goods	15 bag * 4	Small Value Procurement	No	01/2026	01/2026	02/2026	STF-MOOE	28,500.00	• Technical Specification • Market Scoping Checklist	
Hog - Starter	Goods	15 bag * 5	Small Value Procurement	No	01/2026	01/2026	02/2026	STF-MOOE	33,000.00	• Technical Specification • Market Scoping Checklist	
Hog Grower Pellet	Goods	10 bag * 6	Small Value Procurement	No	01/2026	01/2026	02/2026	STF-MOOE	18,000.00	• Technical Specification • Market Scoping Checklist	

PROCUREMENT PROJECT DETAILS					PROJECTED TIMELINE (MM/YYYY)			FUNDING DETAILS		Attached Supporting Documents	Remarks
General Description and Objective of the Project to be Procured	Type of the Project to be Procured (Goods, Infrastructure, Consulting Services)	Quantity and Size of the Project to be Procured	Recommended Mode of Procurement	Pre-Procurement Conference (Yes/No)	Start of Procurement Activity	End of Procurement Activity	Expected Delivery/Implementation Period	Source of Funds	Estimated Budget / Authorized Budgetary Allocation (Php)		
Pig Booster Feed	Goods	50 pack * 8	Small Value Procurement	No	01/2026	01/2026	02/2026	STF-MOOE	7,500.00	• Technical Specification • Market Scoping Checklist	
Pullet Developer Pellet (PDP)	Goods	15 bag * 9	Small Value Procurement	No	01/2026	01/2026	02/2026	STF-MOOE	18,000.00	• Technical Specification	
Ready to Lay Pullet - RTL	Goods	100 heads * 10	Small Value Procurement	No	01/2026	01/2026	02/2026	STF-MOOE	53,000.00	• Technical Specification • Market Scoping Checklist	
Sub-Total									312,200.00		
TOTAL BUDGET:									378,200.00		

* Please see attached specification

Prepared by: Remelito A. Sabejon

REMELITO A. SABEJON
Job Order
DAS

Date: _____

Submitted by: Manuel D. Gacutan Jr.

MANUEL D. GACUTAN JR.
Associate Professor V
DAS

Date: _____

Date Generated: **10/10/2025**

Amelia M. Flores
Amelia M. Flores
DAS Lab Share