☑ Original PPMP
Revised (Changed items, same budget)
Supplemental





PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) CY 2025

END-USER/UNIT: Department of Geodetic Engineering

CHARGED TO STF

Project, Programs and Activities(PPAs):

1. Upgrading of BSGE Degree Program

2. Provision for Effective Department Operations

PPMP #: PPMP-2025-092524-0576

Project Code: DGE-2025

Code	General Description	Quantity / Size	Estimated Budget	Mode of	Schedule/Milestone of Activities (in quantities)											
				Procurement	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
	IT Supplies and Equipment															
	Drone	1 unit	175,000.00	NP - Small Value Procurement			1									
	Sub-Total		175,000.00													
	Laboratory Equipment															
	Digital water flow Meter(Portable flow meter)	1 unit	52,000.00	NP - Small Value Procurement						1						
	Mechanical Flow/Current Meter	1 unit	45,000.00	NP - Small Value Procurement						1						
	Echo/Depth Sounder	2 unit	46,000.00	NP - Small Value Procurement						2						
	Sub-Total		143,000.00							_			_			
	Office Equipment and Appliances															
	Aircon Split Type 2.5 HP Inverter , With Installation	1 unit	58,000.00	NP - Small Value Procurement	1		1									
	Sub-Total		58,000.00													

Code	General Description	Quantity / Size	Estimated Budget	Mode of Procurement	Schedule/Milestone of Activities (in quantities)											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
	Office Furniture & Fixture															
	Projector Screen 100-inch pull up projector screen with stand	2 pcs	9,000.00	NP - Small Value Procurement						2						
	Conference Table with 16 steel frame chair	1 unit	62,307.00	NP - Small Value Procurement		1										
	Sub-Total		71,307.00													
	TOTAL BUDGET:		447,307.00			L	l	L								

Note: Technical Specifications for each Item/Project being proposed shall be submitted as part of the PPMP

Prepared by:

APRIL G. BULAWAN

Submitted by:

FLORENTINO F. MORALES JR.

Unit Head/Project Leader

Date: 10/03/2024