Supplemental	П
Revised (Changed items, same budget)	
☑ Original PPMP	4



Republic of the Philippines VISAYAS STATE UNIVERSITY

SCAN HERE

Visca, Baybay City, Leyte

PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)

CY 2022

Communication and other activities VSU-IP-2021-8e

> PPMP #: Funding:

24-5-1775-2022-3-0-23

Total Budget : 60,000.00

GF-MOOE

Unit/Office/Dept/Div: Philippine Root Crops & Research Training Center

Project Code:

				Estimated			Sch	edule/	Milesto	Schedule/Milestone of Activities (in quantities)	Ctivition	es (In q	uantiu	es)		
Conoral Description	Quantity	Unit	Quantity Unit Unit Cost	Budget	Jan	Feb	Mar Apr	_	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Principal Courier Services																
Communication/Courier Services			2000	6 600 00				20								
OLL Droppid Call Card 300Php	20	pc	330.00	0,000.00				1								
GIODE Liebaid Coll Card, con				6.600.00												-
Sub-Total																
Office Furniture & Fixture																
Office Table with 3 drawers, 150cm (W)x 70cm (D) x	_	uni:	unit 14,999.00 14,999.00	14,999.00				_								
75cm (H)				14 000 00												
Sub-Total				14,333.00												
Owned Total				21,599.00												

Prepared by:

PRINCESS VERGELLE A. ESCULTOR

Noted by:

Unit Head/Project Leader ANABELLA B. TULIN

Noted By:

ALICIA M. FLORES Head, Budget Office

Date: 04/05/2022

*Funding Sources: General Fund(GF), Trust Fund(TF, Special Trust Fund(STF), IGP, Supplemental or Augmentation

Note: Please make a separate PPMP for each funding source. Categorize the entries such as Office Supplies, Office Appliance & Equipment, Office Furniture, Laboratory Supplies, IT Equipment, Construction & Electrical Supplies,

Farm & Agricultural Supplies, Feeds & Feed Ingredients, Medical & Dental Supplies, Auto Supplies