Original PPMP
☐Revised (Changed items, same budget
Supplemental





PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) **CY 2022**

Unit/Office/Dept/Div: Office of the Director for Physical Plant

Purpose: Project Code: Renovation of Olleras Cottage

Renovation of Olleras Cottage

Total Budget: 410,000.00

Funding:

PPMP# 176-1-89-2022-6-0-28

General Description	Outstand			Estimated			Sch	edule/	Milest	one of	Activiti	es (in	Schedule/Milestone of Activities (in quantities	ies)		
Constant Page	Mudiaty	2	School Cost	Budget	Jan	Feb	Mar	₽	May	Jun	luL	QuQ	Sep	Oct	Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec	Dec
Construction and Electrical Supplies																
Labor Services, Renovation of Otteras Cottage		ot	lot 410,000.00 410,000.00	410,000.00							-					
Sub-Total				410,000.00												
				-												
Grand Total				410,000.00								,				

Prepared by: MARIO C. BANTUGAN

Noted by:

P. VÁLENZONA

Unit Head/Project Leader

Noted By:

Head, Budget Office duras cotange Date: 07/14/2022

Note: Please make a separate PPMP for each funding source. Categorize the entries such as Office Supplies, Office Appliance & Equipment, Office Furniture, Laboratory Supplies, IT Equipment, Construction & Electrical Supplies,

*Funding Sources: General Fund(GF), Trust Fund(TF, Special Trust Fund(STF), IGP, Supplemental or Augmentation

Farm & Agricultural Supplies, Feeds & Feed Ingredients, Medical & Dental Supplies, Auto Supplies