

☒ Original PPMP

☐ Revised (Changed items, same budget)

☐ Supplemental



Republic of the Philippines
VISAYAS STATE UNIVERSITY
Visca, Baybay City, Leyte

SCAN HERE



PPMP-2024-0229-182149

PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)

CY 2025

Handwritten signature and date 9/25/24

END-USER/UNIT: **Philippine Root Crops & Research Training Center**

CHARGED TO **GF-MOOE**

Project, Programs and Activities (PPAs):

For Field use

PPMP #: 24-5-1824-2025-1-0-5

Code	General Description	Quantity / Size	Estimated Budget	Mode of Procurement	Schedule/Milestone of Activities (in quantities)											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
	Agricultural/Farm Supplies/Livestock															
	Fertilizer, Complete, (14-14-14), 50 kg-bag	2 bag	6,000.00	Public Bidding	2											
	herbicide/weed control	2 liters	2,000.00	Public Bidding	2											
	Empty Sacks, 65cm width x 100 cm height	100 pc	3,000.00	Public Bidding	100											
	Sub-Total		11,000.00													
	Fertilizers/Pesticide															
	Fertilizer, Muriate of Potash (0-0-60), 50 kg-bag	1 bag	3,650.00	Public Bidding	1											
	Chicken dung, dried, 50 kg-bag	10 bag	1,500.00	Public Bidding	10											
	Fungicide, mancozeb, 1,000g/pack	1 pack	1,300.00	Public Bidding	1											
	Sub-Total		6,450.00													
	Office Supplies															
	Nylon, #300, for grass cutter	10 kl	4,500.00	Public Bidding	10											
	Sub-Total		4,500.00													
	TOTAL BUDGET:		21,950.00													

Note: Technical Specifications for each Item/Project being proposed shall be submitted as part of the PPMP

Prepared by:  MICHELLE E. GUMBA

Submitted by:  JOY C. CODOG
Unit Head/Project Leader

Date: 09/25/2024