☑ Original PPMP
☐ Revised (Changed items, same budget)
Supplemental





PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) CY 2025

END-USER/UNIT: TECHNICAL-VOCATIONAL EDUCATION AND TRAINING

CHARGED TO GF-MOOE

Project, Programs and Activities(PPAs):

For Office Supply

PPMP #: **PPMP-2025-071525-1305**

Project Code: TVET 2025-2

Code	General Description	Quantity / Size	Estimated Budget	Mode of Procurement	Schedule/Milestone of Activities (in quantities)											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
	Office Equipment															
	Ink, Epson 003,Genuine Black 65mL	11 btl	4,180.00	Public Bidding										11		
	Ink, EPSON 003,Genuine Cyan 65mL	5 btl	2,000.00	Public Bidding										5		
	Ink, EPSON 003,Genuine Magenta 65mL	5 btl	2,000.00	Public Bidding										5		
	Ink, EPSON 003,Genuine Yellow 65mL	5 btl	2,000.00	Public Bidding										5		
	Sub-Total		10,180.00													
	Office Furniture & Fixture															
	60" x 120" Emerald Green Blackout curtain with rings	10 pc	5,230.00	Public Bidding										10		
	curtain rod, pole, 3/4" x 110", silver with chrome end caps	2 pc	600.00	Public Bidding										2		
	curtain rod, pole, 3/4" x 150", silver, with chrome end caps	1 pcs	400.00	Public Bidding										1		
	Sub-Total		6,230.00													
	Office Supplies															
	Dust Bin (Trash Bin), durable plastic, w/ swing-type cover, approx. 15L capacity	3 pcs	750.00	Public Bidding										3		
	Trash Bag (Garbage Bag), Small (11x11x24 inches), 10pcs/pack, Black	3 pack	105.00	Public Bidding										3		
	Trash Bag(Garbage Bag)Medium (11*11*24 inches), 100pcs/pack, Black	1 pack	300.00	Public Bidding										1		
	Sub-Total		1,155.00													

Code	General Description	Quantity /	Estimated Budget	Mode of	Schedule/Milestone of Activities (in quantities)											
		Size		Procurement	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
	TOTAL BUDGET:		17,565.00													

Note: Technical Specifications for each Item/Project being proposed shall be submitted as part of the PPMP

Prepared by:

RER AUBRE B. DALMACIO

Submitted by:

WARREN D. COME
Unit Head/Project Leader

pate: <u>07/22/2025</u>