☑ Original PPMP
Revised (Changed items, same budget)
Supplemental





PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)

CY 2025

Unit/Office/Dept/Div: Department of Plant Breeding & Genetics

Project Code:

NCT.015.089

Purpose:

For implementation of National Cooperative Testing for Corn

Total Budget : 274 768 00 Funding : GF-MOOE

PPMP #:

10-5-3091-2025-2-0-3

General Description	Quantity	Unit	Unit Cost	Estimated Budget	Schedule/Milestone of Activities (in quantities)											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Agricultural/Farm Supplies/Livestock						ļ										
Pre-Emergence Rice Herbicide	2	L	1,000.00	2,000.00	2						L					<u> </u>
Sacks	10	piece	25.00	250.00	10											
MACHO F1 HYBRID SWEET CORN SEEDS 1 KILO (EAST WEST SEEDS)	2	kilos	3,620.00	7,240.00	1						1					
Fertilizer, Complete, (14-14-14), 50 kg-bag	2	bag	3,000.00	6,000.00	2	<u> </u>										<u> </u>
spading fork	2	pcs	250.00	500.00	2											<u> </u>
Sub-Total Sub-Total		<u> </u>		15,990.00												<u> </u>
Farm Tools and Equipment				<u> </u>			ļ									<u> </u>
Corn Seed Planter	4	unit	2,000.00	8,000.00	4						<u> </u>					<u> </u>
Sub-Total Sub-Total				8,000.00												<u> </u>
Fertilizers/Pesticide						_				L	L					<u> </u>
Prevaton	4	btls	1,000.00	4,000.00	2						2					<u></u>
Fertilizer, Muriate of Potash (0-0-60), 50 kg-bag	1	bag	3,650.00	3,650.00	1_	<u> </u>							ļ			└
Fertilizer, Urea (45-0-0), 50 kg-bag	2	bag	3,500.00	7,000.00	2			ļ					<u> </u>			<u> </u>
Sub-Total				14,650.00		ļ	<u> </u>							<u> </u>		<u> </u>
Fuel & Lubricants						ļ										<u> </u>
Diesel Fuel (for VSU Fuel Station)	100	liters	84.00	8,400.00	100	<u> </u>		<u> </u>	<u> </u>							<u> </u>
Gasoline, (Unleaded)	50	L.	85.00	4,250.00	50		ļ	1						<u> </u>		1
Sub-Total				12,650.00		ļ	<u> </u>			ļ	<u> </u>	ļ				<u> </u>
Hardware							<u> </u>		ļ <u>.</u>	ļ	ļ	<u></u>		L		<u> </u>
Plywood, Marine, 1/2"(thickness) x 4' x 8'	3	piece	1,100.00	3,300.00	3										<u> </u>	<u> </u>

General Description	Quantity	Unit	Unit Cost	Estimated	Schedule/Milestone of Activities (in quantities)											
				Budget	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Shovel, Tempered steel spade	2	piece	300.00	600.00	2											
Sub-Total			·	3,900.00												
Laboratory Equipment															<u> </u>	
Portable Moisture Tester for Grain with Digital Meter Readout, Grain Tester with Carry Case	1	set	20,000.00	20,000.00	1									<u> </u>		
Sub-Total				20,000.00									<u></u>			
Office Supplies													<u></u>			
Paper, Bond, A4, S-20, 70 gsm	1	reams	253.00	253.00	1								<u> </u>			
Paper, Bond, A4, S-24, 80 gsm	2	reams	289.00	578.00	2		<u> </u>									
Envelope, Coin, #3, 500pcs/box	5	box of 50's	180.00	900.00	5								:			
Envelope, Coin, #4, 500pcs/box	5	boxes	200.00	1,000.00	5											
Envelope, Coin, #5, 500pcs/box	5	box of 50's	210.00	1,050.00	5											
Plastic bag (sando bag) 100pcs/pack large	3	pack	110.00	330.00	3											
Folder, File, Long, 14pts, White	20	piece	10.00	200.00	20											
Sub-Total				4,311.00								<u> </u>				\vdash
Grand Total				79,501.00												<u> </u>

Prepared by:

Submitted by:

JULIEN R. DEROY Unit Head/Project Leader Date: 03/01/2024

Categorize the entries such as Office Supplies, Office Appliance & Equipment, Office Furniture, Laboratory Supplies, IT Equipment, Construction & Electrical Supplies, Farm & Agricultural Supplies, Feeds & Feed Ingredients, Medical & Dental Supplies, Auto Supplies

^{*}Funding Sources: General Fund(GF), Trust Fund(TF, Special Trust Fund(STF), IGP, Supplemental or Augmentation Note: Please make a separate PPMP for each funding source.