





PPMP-2022-1012-69643

## PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) CY 2022

Unit/Office/Dept/Div: Philippine Root Crops & Research Training Center

Project Code: Incubation of Agriculture and Food Technology-based Businesses in Eastern Visayas/20201050-10.115

For project's training/workshop use; scheduled from last week of October to 1st week of December 2022

Purpose:

Funding: Total Budget : 400,000.00

PPMP #: 24-4-1917-2022-8-0-10

				Estimated			Sch	edule/	Milesto	Schedule/Milestone of Activities (in quantities)	ctivit	ies (in	quanti	ies)		
General Description	Quantity	Unit	Unit Cost	Budget	Jan	Feb	Mar	Арг	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Accommodation																
Hotel Accommodation_VSU TBI Trainings/Bootcamp/Workshop/MandE	10	day	1,500.00	15,000.00										ω	4	ω
Sub-Total				15,000.00												
Food & Food Ingredients																
Packed Meals for Breakfast (150.00)	20	set	150.00	3,000.00										20		
Snacks AM (50.00)	450	set	50.00	22,500.00										150	225	75
Packed Meals for Lunch (150.00)	400	packs	150.00	60,000.00										150	200	50
Snacks PM (50.00)	450	packs	50.00	22,500.00										150	225	75
Packed Meals for Dinner (150.00)	60	packs	150.00	9,000.00										60		
Sub-Total				117,000.00												
Trainings																
Token	20	bag	1,000.00	20,000.00										10	7	ω
Sub-Total				20,000.00		_					1					
Grand Total				152,000.00			1	_		1	_			_	1	

Prepared by: KIM RALPH D. ROSAL

Noted by:

Unit Head/Project Leader ALAN B. LORETO

Noted By:

NICK FREDDY R. BELLO Head, Accounting Office

Date: 10/14/2022

Note: Please make a separate PPMP for each funding source. <> \*Funding Sources: General Fund(GF), Trust Fund(TF, Special Trust Fund(STF), IGP, Supplemental or Augmentation

Categorize the entries such as Office Supplies, Office Appliance & Equipment, Office Furniture, Lateratory Supplies, IT Equipment, Construction & Construction & Supplies, Farm & Agricultural Supplies, Feeds & Feed Ingredients, Medical & Dental Supplies, Auto Supplies

April .