☑ Original PPMP
Revised (Changed items, same budget)
Supplemental





PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) CY 2025

END-

Office of the Vice President for Planning, Resource Generation

USER/UNIT:

& Auxiliary Services

CHARGED TO STF

Project, Programs and Activities(PPAs):

For 101st VSU Founding Anniversary

PPMP-2025-PPMP #:

012525-0909

Project Code: STF (University)

Code	General Description	Quantity / Size	Estimated Budget	Mode of	Schedule/Milestone of Activities (in quantities)											
				Procurement	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
	Office Supplies and General Merchandise Products															
	Lot - Supplies and Materials for Open Water & Aquathlon Activity	1 lot	70,000.00	NP - Small Value Procurement		1									21	
	Lot - Supplies, Materials, Foods, etc. for Diana and Convocation Activity	1 lot	50,000.00	NP - Small Value Procurement		1										
	Lot - Supplies, Materials, Foods, etc. for the Anniversary Parade	1 lot	350,000.00	NP - Small Value Procurement		1										
	Lot - Supplies, Materials, Foods, etc. for the Fun Run Activity	1 lot	50,000.00	NP - Small Value Procurement		1										
	Lot - Supplies, Materials, Foods, etc. for the Livestock Challenge Activity	1 lot	200,000.00	NP - Small Value Procurement		1										
	1 Lot - Supplies, Materials, Foods, etc. for the Opening of the Flower & Garden Show	1 lot	200,000.00	NP - Small Value Procurement		1										

Code	General Description	Quantity / Size	Estimated Budget	Mode of Procurement	Schedule/Milestone of Activities (in quantities)											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
	1 Lot - Supplies, Materials, Foods, etc. for the Thanksgiving Mass Activity	1 lot	100,000.00	NP - Small Value Procurement		1										
	1 Lot - Supplies, Materials, Foods, etc. for the VSU Cup Activity	1 lot	200,000.00	NP - Small Value Procurement		1										
	Sub-Total Sub-Total		1,220,000.00													
	TOTAL BUDGET:		1,220,000.00		L		<u> </u>			L						

Note: Technical Specifications for each Item/Project being proposed shall be submitted as part of the PPMP

Prepared by:

DALISAY F. ANDRES

Submitted by:

MOISES NEIL V. SERIÑO Unit Head/Project Leader Date: 01/25/2025