



Republic of the Philippines
VISAYAS STATE UNIVERSITY
Visca, Baybay City, Leyte

SCAN HERE



PPMP-2022-0426-29074

- ☒ Original PPMP
☐ Revised (Changed items, same budget)
☐ Supplemental

PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)

CY 2022

Unit/Office/Dept/Div: Office of the Director for Physical Plant

Project Code: Various Repair of Damages by Typhoon Odette Phase 2

Purpose: For various repair of roof framing, roofing and ceiling, damaged by Typhoon Odette, Phase 2.

Total Budget : 144,000.00

Funding : GF-MOOE

PPMP #: 176-5-89-2022-3-0-48

General Description	Quantity	Unit	Unit Cost	Estimated Budget	Schedule/Milestone of Activities (in quantities)											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Labor Services																
Labor Services for Various Repair of Damages by Typhoon Odette Phase 2	1	lot	144,000.00	144,000.00				1								
Sub-Total				144,000.00												
Grand Total				144,000.00												

Prepared by: Mario C. Bantugan
MARIO C. BANTUGAN

Noted by: Mario Lilio P. Valenzona
MARIO LILIO P. VALENZONA
Unit Head/Project Leader

Noted By: Alicia M. Flores
ALICIA M. FLORES
Head, Budget Office

Date: 04/26/2022

*Funding Sources: General Fund(GF), Trust Fund(TF, Special Trust Fund(STF), IGP, Supplemental or Augmentation

Note: Please make a separate PPMP for each funding source.

Categorize the entries such as Office Supplies, Office Appliance & Equipment, Office Furniture, Laboratory Supplies, IT Equipment, Construction & Electrical Supplies, Farm & Agricultural Supplies, Feeds & Feed Ingredients, Medical & Dental Supplies, Auto Supplies