Supplemental
□Revised (Changed items, same budget)
☑ Original PPMP





## PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) CY 2021

Funding: STF

Total Budget: 102,000.00

Unit/Office/Dept/Div: Farm Resource Management Institute CY 2021

Serves as guide in purchasing supplies and materials

Seed Bank C 2020

Project Code: Purpose:

	:		:	Estimated	-		Sche	Schedule/Milestone of Activities (in quantities)	lestone	of Ac	tivities	(in qu	antities	ت	
General Description	Quantity	Unit	Unit Cost	Budget	Jan	Feb	Mar	Apr I	May J	Jun	Jul A	Aug S	Sep 0	Oct Nov	ov Dec
Agricultural/Farm Supplies															
Rice Bran D1	48	bags	700.00	33,600.00				6	Ωı	5	6	21	5	6 5	5 5
chili pepper hybrid seeds	_	cans	200.00	200.00				_							
sweet pepper hybrid seeds	ယ	cans	200.00	600.00				3							
seeds, tomato	10	packs	70.00	700.00				10							
seeds, pechay	15	packs	70.00	1,050.00			-	ΩI	CJ	5					
Pots, Plastic, big	10	pcs	80.00	800.00				10				-			
Molasses	σı	drum	700.00	3,500.00				ΟΊ							
Sacks	30	piece	25.00	750.00				30							
Sub-Total				41,200.00											
Construction and Electrical Supplies	-	<b>H</b> ->													
Bulb, Sockets	10	pieces	100.00	1,000.00				10			·				
Wire, Duplex #12, PDX	20	meters	30.00	600.00				20							
Gloves, Utility, Medium	œ	pieces	150.00	1,200.00	9			œ							
Good lumber, 2" x 3" x 10'	10	length	450.00	4,500.00				10				12			
Sub-Total				7,300.00											
Farm Tools and Equipment															
Haras/bolo with end curve, wood handle and case Haras/bolo with end curve	4	piece	400.00	1,600.00				4							
Seedling Tray 104 round holes (Black)	10	piece	250.00	2,500.00				10							
Storage crate (jumbo) for vegetable harvest	ហ	pc	500.00	2,500.00				5	2						
Ignition Coil for Stihl Grass cutter FS250, parts and labor	_	piece	5,000.00	5,000.00				_			-				->

General Description	Quantity	Unit	Unit Cost	Estimated			Sched	Schedule/Milestone of Activities (in quantities)	stone c	of Activ	ities (i	n quan	tities)		
	- Control of			Budget	Jan	Feb	Mar A	Apr May	y Jun	n Jul	Aug	Sep	Oct	Nov	Dec
Sub-Total				11,600.00											
Food & Food Ingredients							-	+							
Rock salt	2	bag	240.00	480.00		1	_	1		_		1	1		
Sub-Total				480.00			1	+	+		1		1		
Fuel & Lubricants								-	1			1	1		
Gasoline, Premium	120	liter	55.00	6,600.00			_	14 13	13	14	13	13	14	13	13
Sub-Total				6,600.00					+	$\dashv$					
Hardwares								-							
Cement, Portland	20	bag	235.00	4,700.00			2	20							
Steel Bar, Deformed(Corrugated), 10mm x 6m	25	length	146.00	3,650.00	-		2	25				1	1		
Steel Bar, Deformed(Corrugated),12mm x 6m	15	length	215.00	3,225.00			_	15							
Nails, Common Wire, 3"	5	<u>~</u>	50.00	250.00			-	5				77			
Nails, Common Wire, 4"	10	~	55.00	550.00			_	0							
Nails, Common Wire, 2"	51	~	45.00	225.00			-	5							
Nails, Roofing (Umbrella), 2"	10	~	35.00	350.00			_	6							
G.I. Tie Wire #16	5	<u>~</u>	90.00	450.00			-	5							
Shovel, Tempered steel spade	2	piece	250.00	500.00				2							
Spade Shovel, flat end	2	piece	250.00	500.00			2	10							-
Rainboots, Size: 10 (Men), Black	6	pair	250.00	1,500.00			6	-							
Plywood, Marine, 3/4"(thickness) x 4' x 8'	2	piece	1,200.00	2,400.00			2	10							
Faucet, Brass Plated	5	piece	300.00	1,500.00			5	OI							
Bulb, LED, 9W	10	piece	150.00	1,500.00			_	10							
Sub-Total				21,300.00											
Lumber															
Lumber, Coco, 2" x 2" x 12"	30	pcs	120.00	3,600.00	q		30	0							
Sub-Total				3,600.00								4			
Office Supplies						1									
Net bags, fish net, 13" x 13"	Οī	pc	19.00	95.00			Ω.								
Plastic bag (sando bag), jumbo size, 100 pcs/back	51	pack	135.00	675.00			5	01		1		1			
Soap, Detergent, Powder, 1 kilo/pack, any scent	4	<u>~</u>	105.00	420.00			4	+							
Pail, Utility, Plastic 100 liter cap/drum/water container	2	pieces	1,000.00	2,000.00			2	10							
Sub-Total				3,190.00											
Vehicle Supplies															

Grand Total	Sub-Total	Diesel fuel	General Description	
		120	Quantity	)
		liters	Onit	
		50.00	Onit Cost	
101,270.00	6,000.00	6,000.00	Budget	Estimated
			Jan	
			Feb	
			Mar	Sch
		14	Apr	edule/
		13	May	Milesto
		13	Jun	one of
		13 14	J <sub>II</sub>	Activit
		13	Aug	ies (in
		13 14 13	Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec	Schedule/Milestone of Activities (in quantities)
		14	Oct	ies)
		13	Nov	Table of the second of the sec
		13	Dec	

Prepared by: (Calant)

VANESSA MAY B. MILAN

Noted by:

ROMEL B. ARMECIN

Funds Available:

MYRNA S. PANCITO Head, Budget Office

Date: 05/10/2021

\*Funding Sources: General Fund(GF), Trust Fund(TF, Special Trust Fund(STF), IGP, Supplemental or Augmentation

Unit Head/Project Leader

Note: Please make a separate PPMP for each funding source.

Categorize the entries such as Office Supplies, Office Appliance & Equipment, Office Furniture, Laboratory Supplies, IT Equipment, Construction & Electrical Supplies, Farm & Agricultural Supplies, Feeds & Feed Ingredients, Medical & Dental Supplies, Auto Supplies