Original PPMP

Revised (Changed items, same budget)

Supplemental



Republic of the Philippines
VISAYAS STATE UNIVERSITY

## PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) CY 2023

nit/Office/Dept/Div: Office of the Director for Physical Plant

roject Code: Materials for Olleras Cottage

For use in the Repair of Olleras Cottage

urpose:

Visca, Baybay City, Leyte

- SCAN HERE

Total Budget: 961,500.00

Funding:

PPMP # 176-1-89-2023-2-0-19

General Description			2	Estimated			Sche	dule/Mi	leston	e of Ac	tivitie	s (in q	Schedule/Milestone of Activities (in quantities)	es)		
Control of Control	Mudility	Ollin	OUIT COST	Budget	Jan	Feb	Mar	Apr	May Jun	Jun	Jul /	Aug	Sep	-	Nov	Dec
onstruction and Electrical Supplies							-			-	-			-	-	
Metal Furring, 2" x 3" x 6m	150	length	700.00	105,000.00				150	-	-	-					
Metal Furring, 1" x 2" x 6m	80	length	400.00	32,000.00				80		-						
Sand, Washed	70	cu.m.	1,500.00	105,000.00			-	70	1	-						
Fiber Reinforced Cement Board, 1/4" (thickness) x 4' x 8'	200	sheets	900,00	180,000.00				200	-	-	-				-	
C-Purlins, (2.0 mm thickness) x 2" x 4" x 20'	100	length	980,00	98,000.00				100	1	-	+					
Skim Coat, 20kg/bag	30	bag	550.00	16,500.00				30	1	1	-					
Lacquer Thinner	Cī.	gallons	1,000.00	5,000.00			-	CT	-		-				-	
Oil Wood Stain Brown Mahogany	10	gallon	1,200.00	12,000.00				10	-	-	-					
Sub-Total				553,500.00				-		-	+					
ardware								-			-					
Cement, Portland	700	bag	330.00	231,000.00				700	-	1	-					
Paint, Latex Flat, White	30	gallon	800.00	24,000.00				30			-					
Paint, Latex, Semi Gloss, White	60	gallon	950.00	57,000.00				60			-					
Paint, Roof, Baguio Green	40	gallon	800.00	32,000.00				40								
Steel Bar, Deformed(Corrugated), 10mm x 6m	200	length	250.00	50,000.00				200								
Varnish, Clear Gloss	10	gallon	1,400.00	14,000.00				10			-					
Sub-Total				408,000.00												
								-								
Grand Total				961,500.00						-						

epared by: MARIO C. BANTUGAN

Noted by:

MARIO LILIOP, VALENZONA
Unit Head/Project Leader

Noted By:

Head, Budget Office ALICIA M. FLORES

Ollevas

Date: 03/10/2023

\*Funding Sources: General Fund(GF), Trust Fund(TF, Special Trust Fund(STF), IGP, Supplemental or Augmentation
e: Please make a separate PPMP for each funding source.

>ategorize the entries such as Office Supplies, Office Appliance & Equipment, Office Furniture, Laboratory Supplies, IT Equipment, Construction & Electrical Supplies, Farm & Agricultural Supplies, Feeds & Feed Ingredients, Medical & Dental Supplies, Auto Supplies