
☑ Original PPMP	
Revised (Changed items, s	ame budget)
Supplemental	





## PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) CY 2025

END-USER/UNIT:

**VSU Laboratory High School** 

CHARGED TO GF-MOOE

Project, Programs and Activities(PPAs):

Project: Capacitating Trainers on Persons Deprived of Liberty with Basic Learning and Living Skills

Activities: Trainings and Workshops in Bureau of Correction in Abuyog Provincial Jail

PPMP #: PPMP-2025-051925-1182

EXT116:

Capacitating

Trainers on

Project Code: Persons Deprived

of Liberty with Basic Learning and Living Skills

	General Description	Quantity / Size	Estimated Budget	Mode of Procurement	Schedule/Milestone of Activities (in quantities)											
Code					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
	Office Equipment															
	Computer Printer, All-in-One/Multifunction Colored-Ink Tank	1 unit	14,000.00	Public Bidding						1						
	Epson 003 Original Ink Bottle Set of 4 Colors Black, Cyan, Yellow, Magenta	3 set	4,200.00	Public Bidding	1	В				3						
	Sub-Total		18,200.00													
	Office Supplies				100											
	A4 Paper One bond paper	2 ream	3,000.00	Public Bidding	-	100				2						
	Contingency Fund (A)	1 lot	5,000.00	NP - Small Value Procurement						1			6			
	Plaque, Customized	1 pieces	1,500.00	Public Bidding						1						
	Ring Binder, plastic, 38mm , 1-1/2" black	5 pieces	275.00	Public Bidding						5						

Name and Address of the Owner, where the Owner, which is the Owner, where the Owner, which is the Owner, where the Owner, which is the Owner, which i		Quantity / Size	Estimated Budget	Mode of Procurement	Schedule/Milestone of Activities (in quantities)  Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec											
The state of the s	General Description				Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
	Sub-Total		9,775.00	All				<b></b>								
			27,975.00		<u></u>	<u> </u>		<u></u>	<u> </u>	L			<u> </u>	L		

Note: Technical Specifications for each Item/Project being proposed shall be submitted as part of the PPMP

Prepared by:

CHERRY GRACE D. SABOROSO

Submitted by:

MILDRED M. SIAREZ Unit Head/Project Leader 2 0 MAY 2025

Date: 05/19/2025

-204-25

WOLAM FLORES