


- ☒ Original PPMP
☐ Revised (Changed items, same budget)
☐ Supplemental



Republic of the Philippines
VISAYAS STATE UNIVERSITY
 Visca, Baybay City, Leyte



176-2-89-2021-7-0-7

PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)

CY 2021

Unit/Office/Dept/Div: **Office of the Director for Physical Plant**
 Project Code: **STREETLIGHTS PEDESTAL B-2021**
 Purpose: **Construction of Streetlights Pedestal for Solar Lamp Post**

Total Budget **499,200.00**
 Funding **GF-CO**

General Description	Quantity	Unit	Unit Cost	Estimated Budget	Schedule/Milestone of Activities (in quantities)											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Labor Services																
Labor Services for Construction of Street Light Pedestal	208	pcs	2,400.00	499,200.00									208			
Sub-Total				499,200.00												
Grand Total				499,200.00												

Prepared by: *Mario C. Bantugan*
MARIO C. BANTUGAN

Noted by: *Mario-Lilio P. Valenzona*
MARIO-LILIO P. VALENZONA
Unit Head/Project Leader

Funds Available: *Alicia M. Flores*
ALICIA M. FLORES
Head, Budget Office

Date: 10/01/2021

*Funding Sources: General Fund(GF), Trust Fund(TF), Special Trust Fund(STF), IGP Supplemental or Augmentation

Note: Please make a separate PPMP for each funding source.

Categorize the entries such as Office Supplies, Office Appliance & Equipment, Office Furniture, Laboratory Supplies, IT Equipment, Construction & Electrical Supplies, Farm & Agricultural Supplies, Feeds & Feed Ingredients, Medical & Dental Supplies, Auto Supplies