Doriginal PPMP

Revised (Changed items, same budget) ☐ Supplemental



Republic of the Philippines VISAYAS STATE UNIVERSITY Visca, Baybay City, Leyte



PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) CY 2023

Unit/Office/Dept/Div: Office of the Director for Physical Plant

Project Code: Installation of Floor Tiles and CR Floor Olleras Cottage

Purpose: nstallation of Floor Tiles and CR Floor Olleras Cottage

Funding: PPMP #: Total Budget: 110,000.00 STF 176-1-89-2023-5-0-51

Scheduls/Milestone of Mar Apr May Jun	6	May Jun	Schedule/	Estimated Budget 110,000.00 110,000.00	Unit Cost 110,000.00	Quantity Unit	Labor Services Installation of Floor Tiles and CR Floor and wall tiles Sub-Total Grand Total
---------------------------------------	---	---------	-----------	---	-------------------------	---------------	---

repared by:

MARIO C. BANTUGAN

Noted by:

Unit Head/Project Leader

Noted By:

Head, Budget Office ALICIA III, FLORES

Japy - otheras

Date: 06/01/2023

"Funding Sources: General Fund(GF), Trust Fund(TF, Special Trust Fund(STF), IGP, Supplemental or Augmentation of the Please make a separate PPMP for each funding source.

Categorize the entries such as Office Supplies, Office Appliance & Equipment, Office Furniture, Laboratory Supplies, IT Equipment, Construction & Electrical Supplies, Farm & Agricultural Supplies, Feeds & Feed Ingredients, Medical & Dental Supplies, Auto Supplies