☑ Origina PPMP
Revised (Changed Items, same budget)
Supplemental





PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)

CY 2023

Unit/Office/Dept/Div: Department of Philosophy and Social Science

Project Code:

DPSS_Aircon materials

Purpose:

for aircondition unit

Total Budget . 10.210.00

Funding: STF

PPMP #: 248-1-354-2023-7-0-1

GI DI-4I	Quantity	Unit	Unit Cost	Estimated Budget	Schedule/Milestone of Activities (in quantities)											
General Description					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Construction and Electrical Supplies										-						
Electrical Tape, Vinyl	1	rolls	75.00	75.00									1			
Circuit breaker box type 30 amperes (Single Phase)	1	set	650.00	650.00									1			
Electrical PVC Clip, 20mm/ 1/2" diameter	100	рс	5.00	500.00									100			
Stranded Wire # 10	1	boxes	5,900.00	5,900.00									1			
Electrical PVC Conduit 20 mm diameter	30	length	90.00	2,700.00									30			
Sub-Total				9,825.00												
Hardware																
Insulation Adhesive Electrical Tape, 30mm	1	roll	200.00	200.00									1			
Sub-Total				200.00		-	-	-	-	-	-					
Grand Total	+	-		10,025.00		<u> </u>	-									

Prepared by:

Noted by:

GUIRALDO C. FERNANDEZ JR. Unit Head/Project Leader

Noted By:

ALICIA/M. FLORES

Head, Budget Office

Date: 08/31/2023

*Funding Sources: General Fund(GF), Trust Fund(TF, Special Trust Fund(STF), IGP, Supplemental or Augmentation

Note: Please make a separate PPMP for each funding source.

Categorize the entries such as Office Supplies, Office Appliance & Equipment, Office Furniture, Laboratory Supplies, IT Equipment, Construction & Electrical Supplies,

Farm & Agricultural Supplies, Feeds & Feed Ingredients, Medical & Dental Supplies, Auto Supplies