Original PPMP

Revised (Changed items, same budget)

Supplemental



## **VISAYAS STATE UNIVERSITY** Republic of the Philippines

Visca, Baybay City, Leyte

## PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) CY 2023

nit/Office/Dept/Div: Office of the Director for Physical Plant

Transformer Platform 5 units 2023

Construction of Transformer Platform Elevated

SCAN HERE

Total Budget: 275,000.00

Funding: MOOE - STF Py-often

PPMP #: 176-1-89-2022 176-5-89-2023-1-0-118

											, ,	6	- 100 -	6,00	してしていしい 一切一つ	1004
Constitution		-	In it Cont	Estimated			Sch	edule/I	Milesto	ne of A	ctiviti	es (in o	Schedule/Milestone of Activities (in quantities)	es)		
Gelleral Description	Quality	Ollic	Gualitity Ollic Cost	Budget	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec	Dec
abor Services																
Construction of 5 Units Transformer Elevated Platform	1	lot	275,000.00 275,000.00	275,000.00			1									
Sub-Total				275,000.00												
Grand Total				275,000.00												

00

epared by:

MARIO C. BANTUGAN

Noted by:

MARIOLILIO P. VALENZONA Unit Head/Project Leader

Noted By:

Head, Budget Office ALICIA M. FLORES ST

Date: 02/15/2023

e: Please make a separate PPMP for each funding source. \*Funding Sources: General Fund(GF), Trust Fund(TF, Special Trust Fund(STF), IGP, Supplemental or Augmentation

Lategorize the entries such as Office Supplies, Office Appliance & Equipment, Office Furniture, Laboratory Supplies, IT Equipment, Construction & Electrical Supplies,

Farm & Agricultural Supplies, Feeds & Feed Ingredients, Medical & Dental Supplies, Auto Supplies