

☒ Original PPMIP  
☐ Revised (Changed Items, same budget)  
☐ Supplemental



Republic of the Philippines  
**VISAYAS STATE UNIVERSITY**  
Visca, Baybay City, Leyte

**PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)**

**CY 2023**



PPMP-2023-0914-145491

Unit/Office/Dept/Div: **Plant Disease Diagnostic Laboratory**  
Project Code: **OVPREI Diagnostic Lab A.III.C-1**  
Purpose: **Rehabilitation and repair of PDDL experimental area**

Total Budget : 100,000.00  
Funding : GF-MOOE  
PPMP #: 54-5-1837-2023-8-0-3

General Description	Quantity	Unit	Unit Cost	Estimated Budget	Schedule/Milestone of Activities (in quantities)											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
<b>Construction and Electrical Supplies</b>																
Concrete Hollow Blocks (CHB), 4"	350	pieces	25.00	8,750.00									350			
<b>Sub-Total</b>				<b>8,750.00</b>												
<b>Hardware</b>																
Steel Bar, Deformed(Corrugated), 10mm x 6m	50	length	250.00	12,500.00									50			
Nails, Roofing (Umbrella), 2 1/2"	1	kg	130.00	130.00									1			
Cement, Portland	60	bag	330.00	19,800.00									60			
Paint, Roof, White (Iguana)	4	gallon	800.00	3,200.00									4			
<b>Sub-Total</b>				<b>35,630.00</b>												
<b>Grand Total</b>				<b>44,380.00</b>												

Prepared by: *Cadalin N. W.*  
**JOY ADELINE N. CADALIN**

Noted by: *[Signature]*  
**ROBELYN T. PIAMONTE**  
Unit Head/Project Leader

Noted By: *[Signature]*  
**Alicia M. Flores**  
Head, Budget Office

Date: 09/14/2023

↳ \*Funding Sources: General Fund(GF), Trust Fund(TF), Special Trust Fund(STF), IGP, Supplemental or Augmentation

Note: Please make a separate PPMP for each funding source.

Categorize the entries such as Office Supplies, Office Appliance & Equipment, Office Furniture, Laboratory Supplies, IT Equipment, Construction & Electrical Supplies, Farm & Agricultural Supplies, Feeds & Feed Ingredients, Medical & Dental Supplies, Auto Supplies