

- ☒ Original PPMP
☐ Revised (Changed items, same budget)
☐ Supplemental



Republic of the Philippines
VISAYAS STATE UNIVERSITY
 Visca, Baybay City, Leyte

SCAN HERE



PPMP-2025-0529-274836

PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)
CY 2025

END-USER/UNIT: **Department of Pure and Applied Chemistry**

CHARGED TO **GF-MOOE**

Project, Programs and Activities (PPAs):

For the realigned River System Project ECH. 14-1420-15 (formerly titled "The Physicochemical Characterization of the Major River Systems in Leyte")

PPMP #: **PPMP-2025-052925-1212**

Project Code: **ECH. 14-1420-15**

Code	General Description	Quantity / Size	Estimated Budget	Mode of Procurement	Schedule/Milestone of Activities (in quantities)											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
	Hardware															
	Acetylene 99 percent ultra high purity	5 cylinder	17,250.00	Direct Contracting										1	2	2
	Sub-Total		17,250.00													
	Laboratory Supplies															
	Buffer Solution pH 10, 500 mL	1 btl	2,500.00	Public Bidding											1	
	Buffer Solution pH 4, 500 mL	1 btl	2,500.00	Public Bidding											1	
	Buffer solution, pH 7, 1000 ml.	1 btl	1,500.00	Public Bidding											1	
	Cadmium AAS Standard Solution	1 btl	4,000.00	Public Bidding											1	
	Cobalt AAS Standard Solution	1 btl	4,000.00	Public Bidding											1	
	Copper AAS Standard Solution	1 btl	4,000.00	Public Bidding											1	
	Hydrochloric acid, HCl	1 btls	2,000.00	Public Bidding											1	
	Lead AAS Standard Solution	1 btl	4,000.00	Public Bidding											1	
	Nickel AAS Standard Solution	1 btl	4,000.00	Public Bidding											1	
	Phosphoric acid, H3PO4	1 btl	3,000.00	Public Bidding											1	
	Sub-Total		31,500.00													
	Office Supplies															
	Alcohol, Ethyl, 70% solution, 500mL	10 btls	1,250.00	Direct Contracting										3	3	4
	Sub-Total		1,250.00													

Code	General Description	Quantity / Size	Estimated Budget	Mode of Procurement	Schedule/Milestone of Activities (in quantities)											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
TOTAL BUDGET:			50,000.00													


Note: Technical Specifications for each Item/Project being proposed shall be submitted as part of the PPMP

Prepared by:


MARK RYAN R. TRIPOLE

Submitted by:


MARK RYAN R. TRIPOLE
Unit Head/Project Leader



Date: 06/20/2025


LUCIA M. FLORES