1	
Original PPMP	
Revised (Changed items, same budget)	
Supplemental	



## Republic of the Philippines VISAYAS STATE UNIVERSITY Visca, Baybay City, Leyte

PPMP-2023-0309-103423

Project Code: Unit/Office/Dept/Div: Office of the Directo 2023 CAC Building

Installation of Sliding

Construction and Electrical Supplies

**General Description** 

Sliding Window for CAC

Sub-Total

Grand Total

13,400.00

				g Window, CAC		or for Physical Plant	
	1.	whalling	Quantity	C		Plant	PROJECT
	unit	Ö					r PRO
		OIIII COST	Ouantity Init Cost				CUREMEN
13,400.00	13,400.00 13,400.00	Estimated Budget					PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)  CY 2023
0		Jan					MENT
		Jan Feb Mar Apr May Jun					PLAN
		Mar	Sc				(PPM
		Apr	hedule				P
		May	Schedule/Milestone of Activities (in quantities)				
		Jun	one of	PPMP #:	Funding:	Total E	
		-	Activit			Budget	
		Jul Aug Sep Oct Nov Dec	ies (in	176-5-89-2023-2-0-122	GF-MOOE	Total Budget: 13,500.00	
		Sep	quanti	39-2023	OE	0.00	
		Oct	ties)	3-2-0-12			
		Nov		22			
		Dec					

Prepared by:

MARIO C. BANTUGAN

Noted by:

MARIO LILIO P. VALENZONA Unit Head/Ploject Leader

Noted By:

Head, Budget Office ALICIA'M. FLORES GEREP BUS

Date: 03/09/2023

<> \*Funding Sources: General Fund(GF), Trust Fund(TF, Special Trust Fund(STF), IGP, Supplemental or Augmentation Note: Please make a separate PPMP for each funding source.

Categorize the entries such as Office Supplies, Office Appliance & Equipment, Office Furniture, Laboratory Supplies, IT Equipment, Construction & Electrical Supplies, Farm & Agricultural Supplies, Feeds & Feed Ingredients, Medical & Dental Supplies, Auto Supplies