]Supplemental
Revised (Changed items, same budget)
☑ Original PPMP

Purpose: Project Code:

supplies

ISR.CON.0822-0723.02

Unit/Office/Dept/Div: College of Nursing

Visca, Baybay City, Leyte	VISAYAS STATE UNIVERSITY	Republic of the Philippines



PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) CY 2023

Funding: Total Budget: 3,900.00 STF

39-1-2095-2023-7-0-6

PPMP #:

	:	:	Unit	Estimated			Sche	dule/N	Schedule/Milestone of Activities (in quantities)	e of A	tivities	in qu	antitie	s)		
General Description	Quantity	Unit	Cost	Budget	Jan	Feb	Mar	Apr	May	Jun	Jul /	Aug	Sep	Oct	Nov	Dec
IT Supplies and Equipment																
Keyboard And Mouse Combo Bundle, USB powered	_	set	600.00	600.00								_				
Sub-Total				600.00												
Office Supplies																
Pen, Ball, blue	10	pieces	10.00	100.00								10				
STICKY NOTES 2 X 3 ASSORTED COLORS	_	pad	79.00	79.00								_				
STICKY NOTE 3 X 3 ASSORTED COLORS	_	pad	79.00	79.00								1				
STICKY NOTES 3 X 4 ASSORTED COLORS	_	pad	79.00	79.00								_				
Sticky Note, 3x5 Colored	_	pads	50.00	50.00												
Scissors, 6" heavy duty, good quality	1	piece	68.00	68.00												
Puncher, 2 holes, heavy duty	2	pieces	315.00	630.00								2				
Pen Sign 0.7mm Gel type, blue	5	рс	49.00	245.00								57				
Calculator, desktop-type, 12 digits, 2-way power, plastic keys	1	unit	530.00	530.00												
Staple wire remover	သ	pieces	40.00	120.00								ω				
Air Freshener, Spray, at least 280mL, Lemon/Orange Scent	2	tubes	220.00	440.00								N				
Paper, Photo, high gloss, A4, 230G, 20 shts/pack	2	pack	250.00	500.00								2				
Paper, Specialty 200gsm 8-1/2x11, 10s, Cream	5	packs	38.00	190.00							Sī					
Sub-Total				3,110.00				*****								

Grand Total	General Description	Conord Description
	Quality	Ouzztitu
	Ollit	<u>-</u>
	011110091	I bit Cost
3,710.00	Budget	Estimated
	Jan	
	Feb	
	Mar	Sch
	Mar Apr	Schedule/
*****	Mar Apr May	Schedule/Milesto
	Mar Apr May Jun	Schedule/Milestone of A
	Mar Apr May Jun Jul	Schedule/Milestone of Activition
	Mar Apr May Jun Jul Aug	Schedule/Milestone of Activities (in q
	Mar Apr May Jun Jul Aug Sep	Schedule/Milestone of Activities (in quantitie
	Mar Apr May Jun Jul Aug Sep Oct	Schedule/Milestone of Activities (in quantities)
	Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec	Schedule/Milestone of Activities (in quantities)

Prepared by: _

CHARITAD, BARBOSA

loted by:

JANET ALEXIS A. DE LOS SANTOS
Unit Head/Project Leader

Noted By: _

ALICIÁ M. FLORES Head, Budget Office

Date: 08/07/2023

*Funding Sources: General Fund(GF), Trust Fund(TF, Special Trust Fund(STF), IGP, Supplemental or Augmentation

Note: Please make a separate PPMP for each funding source.
Categorize the entries such as Office Supplies, Office Appliance & Equipment, Office Furniture, Laboratory Supplies, IT Equipment, Construction & Electrical Supplies, Farm & Agricultural Supplies, Feeds & Feed Ingredients, Medical & Dental Supplies, Auto Supplies