☑ Original PPMP	
Revised (Changed items	s, same budget)
Supplemental	





PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)

CY 2021

Unit/Office/Dept/Div: Institute of Tropical Ecology & Envi. Mgmt.

Project Code: Purpose:

VSU IP 2021.9 for nursery screenhouse

Total Budget: 1,492,540.00

Funding : GF-MOOE

General Description	Quantity	Unit	Unit Cost	Estimated Budget	Schedule/Milestone of Activities (in quantities)										
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov
Construction and Electrical Supplies															
Polyurethane Plastic Corrugated Roofing Sheet, (Transparent)	27	ft	1,000.00	27,000.00										27	
GI Corrugated 8ft x 4ft	13	sheets	550.00	7,150.00										13	
Tex screw, wood #2	680	pcs	1.75	1,190.00			-						-	680	
Sub-Total				35,340.00											
Hardwares															
Ridge Roll, 8'	4	piece	527.00	2,108.00			-							4	
Heavy Duty Storage Box, 35L	5	pieces	300.00	1,500.00										5	
Garden Pruning Shear	3	piece	350.00	1,050.00										3	
Sub-Total				4,658.00				**********							
Laboratory Supplies															
Microcentrifuge	2	pack	900.00	1,800.00					-					2	
Self standing centrifuge tubes	2	pack	1,250.00	2,500.00										2	
Herbarium Mounting Paper	3	pack	1,650.00	4,950.00										3	
Sub-Total				9,250.00				-							
Office Supplies															
Glue, White, All-purpose, 1 gallon	1	gallons	510.00	510.00										1	
Sub-Total				510.00											
Grand Total				49,758.00											

Page

Noted by:

MARLITO JOSE M. BANDE Unit Head/Project Leader

Funds Available: ____

OIC

ALICIA M. FLORES Head, Budget Office

Date: 09/16/20

*Funding Sources: General Fund(GF), Trust Fund(TF, Special Trust Fund(STF), IGP, Supplemental or Augmentation

Note: Please make a separate PPMP for each funding source.

Categorize the entries such as Office Supplies, Office Appliance & Equipment, Office Furniture, Laboratory Supplies, IT Equipment, Construction & Electrical Supplies,

Farm & Agricultural Supplies, Feeds & Feed Ingredients, Medical & Dental Supplies, Auto Supplies